

**This Page is Inserted by IFW Indexing and Scanning
Operations and is not part of the Official Record**

BEST AVAILABLE IMAGES

Defective images within this document are accurate representations of the original documents submitted by the applicant.

Defects in the images include but are not limited to the items checked:

- ☐ **BLACK BORDERS**
- ☐ **IMAGE CUT OFF AT TOP, BOTTOM OR SIDES**
- ☐ **FADED TEXT OR DRAWING**
- ☐ **BLURRED OR ILLEGIBLE TEXT OR DRAWING**
- ☐ **SKEWED/SLANTED IMAGES**
- ☐ **COLOR OR BLACK AND WHITE PHOTOGRAPHS**
- ☐ **GRAY SCALE DOCUMENTS**
- ☐ **LINES OR MARKS ON ORIGINAL DOCUMENT**
- ☐ **REFERENCE(S) OR EXHIBIT(S) SUBMITTED ARE POOR QUALITY**
- ☐ **OTHER:** _____

IMAGES ARE BEST AVAILABLE COPY.

As rescanning these documents will not correct the image problems checked, please do not report these problems to the IFW Image Problem Mailbox.

Rhythm[®]

Intelligent Planning and Scheduling Systems



Rhythm Tutorial Manual



Rhythm[®] Intelligent Planning and Scheduling Systems Tutorial Manual

Copyright © 1996
i2 Technologies, Inc.
All rights reserved

This notice is intended as a precaution against inadvertent publication and does not imply publication or any waiver of confidentiality. The year included in the foregoing notice is the year of creation of the work.

Information in this document is subject to change without notice and does not represent a commitment on the part of i2 Technologies. The software described in this document is furnished under a license agreement or nondisclosure agreement. The software may be used or copied only in accordance with the terms of the agreement. It is against the law to copy the software on any medium except as specifically allowed in the license or nondisclosure agreement. No part of this manual may be reproduced or transmitted in any form or by any means, electronic or mechanical, including photocopying, recording, or information storage or retrieval systems, for any purpose other than the purchaser's personal use without the express written permission of i2 Technologies.

The information and/or drawings set forth in this document and all rights in and to disclosing or employing the materials, methods, or techniques described herein are the exclusive property of i2 Technologies, Inc.

Unless otherwise noted, all names of companies, products, street addresses, and persons contained herein are part of a completely fictitious scenario or scenarios and are designed solely to document the use of an i2 Technologies product.

**Rhythm[®] MPPS (Master Production
Planner & Scheduler) Version 2_8**

Rhythm[®]



© 1996 i2 Technologies, Inc. All rights reserved. Printed in the United States of America.

The X Window System is a trademark of the Massachusetts Institute of Technology.

UNIX and Unix are registered trademarks of AT&T.

Rhythm, Constraint Anchored Optimization, CAO, and the i2 logo are registered trademarks of i2 Technologies, Inc.

This manual was written, illustrated, and produced with the X/Motif FrameMaker document publishing software on a Sun SPARCstation IPC.

On the Cover: i2 Technologies provides solutions for intelligent planning and scheduling. It simultaneously considers all constraints. The graphic shows a customer handling all the constraints simultaneously to obtain significant business results. The constraints are (counterclockwise): Due Date Planning (calendar), Throughput (drum encircled by arrow), Operating Expenses (dollar sign), Inventory (pallet with boxes), Lead Time (clock). Decisions are made using global rather than local criteria, although global information is filtered and combined with local information (Note the globe).

Written and edited by Steven Chaples with contributions from the development and consulting groups of i2 Technologies, Inc.

Cover Designer: Julie Arata

i2 TECHNOLOGIES, INC.
909 East Las Colinas Blvd.
16th Floor
Irving, Texas 75039

January 31, 1996

This page left blank intentionally.

Rhythm Intelligent Planning and Scheduling Systems Tutorial Manual

The information and/or drawings set forth in this document are undergoing continuous improvement. Cosmetic items are being enhanced to provide better visual appearance. Text is being reworded and added to improve the clarity of the information and to increase the ease of finding the information required.

If you have any comments or suggestions concerning this document, please write them and hand to your i2 Technologies representative, or mail to the address provided.

COMMENTS

Rhythm®

i2 TECHNOLOGIES, INC.
909 East Las Colinas Blvd.
16th Floor
Irving, Texas 75039

January 31, 1996

This page left blank intentionally.

Table of Contents

Section 1	Introduction	1-1
	1.1 Purpose.....	1-1
	1.2 Objectives.....	1-2
	1.3 Overview of MPPS	1-2
	1.4 Overview of DS	1-2
	1.5 Overview of Interplant.....	1-3
	1.6 Training Nomenclature	1-3
	1.7 References	1-3
Section 2	Basic Guide	2-1
	2.1 Training Objectives	2-1
	2.2 Terms	2-1
	2.3 Lesson 1 - Main Window.....	2-3
	2.4 Lesson 2 - Load Graph.....	2-7
	2.5 Lesson 3 - Problem Window	2-11
	2.5.1 Responding to Capacity Shortages	2-11
	2.5.2 Responding to Late Orders	2-16
	2.6 Lesson 4 - Editing	2-19
	2.7 Lesson 5 - Sorting and Searching	2-23
	2.8 Lesson 6 - Customize Layout.....	2-24
	2.9 Lesson 7 - Resource Calendar	2-28
	2.10 Lesson 8 - Delivery Date Quoter	2-31
	2.11 Lesson 9 - Reports	2-33
	2.12 Lesson 10 - Views	2-34
	2.13 Lesson 11 - Shutdown	2-38
	2.14 Review.....	2-39
Section 3	CAO Guide	3-1

Contents

3.1	Training Objectives	3-1
3.2	Lesson 12 - CAO	3-2
3.3	Review	3-7
Section 4	DS Guide	4-1
4.1	Training Objectives	4-1
4.2	Lesson 13 - Interactive Scheduler	4-2
4.3	Lesson 14 - Split and Join	4-3
4.4	Lesson 15 - Interactive Schedule Generation	4-6
4.5	Lesson 16 - Expediting	4-9
4.6	Lesson 17 - Automatic Schedule Generation	4-10
4.7	Lesson 18 - Gantt Chart	4-11
4.8	Review	4-12
Section 5	Advanced Topics	5-1
5.1	Training Objectives	5-1
5.2	Lesson 19 - Moving Load	5-2
5.3	Lesson 20 - Alternate Resource	5-7
5.4	Review	5-12
Section 6	Starting Guide	6-1
6.1	Training Objectives	6-1
6.2	Distributed Environment	6-1
6.3	Client-Server Architecture	6-1
6.4	Lesson 21 - Starting Rhythm	6-2
6.4.1	X Windows	6-2
6.4.2	Server	6-2
6.4.3	Client	6-2
6.4.4	Multiple Servers	6-3

List of Figures

FIGURE 1	Main Window - Initial	2-3
FIGURE 2	Main Window - Select Location	2-4
FIGURE 3	Main Window - List Resources	2-5
FIGURE 4	Main Window - Select Resource	2-6
FIGURE 5	Load Graph (By Lateness)	2-8
FIGURE 6	Load Graph - Vertical Rescale	2-9
FIGURE 7	Load Graph - Horizontal Rescale	2-10
FIGURE 8	Problem Window	2-11
FIGURE 9	Capacity Shortages	2-12
FIGURE 10	OverUtilized Resources	2-13
FIGURE 11	Load Graph - Peak Load	2-13
FIGURE 12	Tasks Planned	2-14
FIGURE 13	Manufacturing Order Plan	2-15
FIGURE 14	Late Orders	2-16
FIGURE 15	Late Orders - Demand Order Plan	2-17
FIGURE 16	Late Orders - Manufacturing Order Plan	2-18
FIGURE 17	Late Order Reasons Report	2-18
FIGURE 18	Orders Editor	2-20
FIGURE 19	Insert Order	2-20
FIGURE 20	Delete Confirmation	2-20
FIGURE 21	Parts Editor	2-21
FIGURE 22	Parts Editor - View Menu	2-21
FIGURE 23	Parts Editor - Part Menu	2-22
FIGURE 24	Resources Editor	2-22
FIGURE 25	Search for Order	2-23
FIGURE 26	Unscheduled Operations	2-25
FIGURE 27	Customize Layout - Initial	2-25
FIGURE 28	Customize Layout - Available	2-26
FIGURE 29	Customize Layout - Selected	2-26
FIGURE 30	Customize Layout - Move Selection	2-27
FIGURE 31	Unscheduled Operations - Customized	2-27
FIGURE 32	Resource Calendar - Initial	2-29
FIGURE 33	Resource Calendar	2-30
FIGURE 34	Delivery Date Quoter	2-31

Figures

FIGURE 35	Delivery Date Quoter - Enter Values	2-32
FIGURE 36	Delivery Date Quoter - Result	2-32
FIGURE 37	Insert Order	2-32
FIGURE 38	Master Schedule	2-33
FIGURE 39	View Product	2-34
FIGURE 40	View Customer	2-35
FIGURE 41	View Graphical Resources	2-36
FIGURE 42	View Graphical Locations	2-37
FIGURE 43	Exit Client	2-38
FIGURE 44	Shutdown Server	2-38
FIGURE 45	Shutdown Notification	2-38
FIGURE 46	Capacity Shortages	3-2
FIGURE 47	Load Graph - Anchor 1	3-3
FIGURE 48	CAO	3-4
FIGURE 49	CAO Parameters	3-5
FIGURE 50	CAO - Resources After Run	3-5
FIGURE 51	Load Graph - Anchor 1 Balanced	3-6
FIGURE 52	Capacity Shortages After CAO	3-6
FIGURE 53	Interactive Scheduler - Initial	4-2
FIGURE 54	Interactive Scheduler - Select Order	4-4
FIGURE 55	Split	4-4
FIGURE 56	Interactive Scheduler - Split Order	4-5
FIGURE 57	Interactive Scheduler - Schedule Orders	4-7
FIGURE 58	Interactive Scheduler - Orders Sequenced	4-7
FIGURE 59	Interactive Scheduler - Move Order	4-8
FIGURE 60	Interactive Scheduler - Order Moved	4-8
FIGURE 61	Expedite an Order	4-9
FIGURE 62	Generate Detail Schedule	4-10
FIGURE 63	Gantt Chart	4-11
FIGURE 64	Main Window - Initial	5-2
FIGURE 65	Main Window - Select Resource	5-3
FIGURE 66	Load Graph (By Lateness)	5-3
FIGURE 67	Tasks Planned	5-4
FIGURE 68	Tasks Planned - Selected	5-5
FIGURE 69	Load Graph - Moved Load	5-5
FIGURE 70	Tasks Planned - Moved	5-6
FIGURE 71	Resource Assignment	5-8
FIGURE 72	Load Graph - Alternate Resource	5-8
FIGURE 73	Load Graph - Alternate Resource After Move	5-9
FIGURE 74	Load Graph - Current Resource After Move	5-9
FIGURE 75	Load Graph - Balanced	5-10
FIGURE 76	Load Graph - Alternate Resource Balanced	5-10

Section 1

Introduction

Scheduling is perhaps one of the most under utilized areas of opportunity for manufacturing competitiveness. Schedulers make decisions on a day-to-day basis that have major impact on the company's performance without, in most cases, the proper tools to provide visibility of the effect of their decisions on plant performance.

Rhythm[®] is a set of tools for Master Production Planning, Master Production Scheduling, Capacity Requirements Planning, and Dynamic Finite Scheduling. *Rhythm*[®] enables rapid what-if analysis and not only identifies problems but solves them or allows the user to interactively solve them. *Rhythm*[®] is fast. An important aspect of *Rhythm*[®] is the efficiency of its algorithms.

Rhythm[®] considers material and capacity constraints when developing the master production schedule by using *CAO*[™], a technology which focuses on constraint anchored optimization. Constraints are dynamic and interdependent. They may change based on demand pattern or product mix. *CAO*[™] optimizes the overall performance of the system by considering the trade-offs among conflicting objectives.

Rhythm[®] is an intelligent planning and scheduling system with the following properties:

- Decisions are based on the latest shop floor situation
- Incremental adjustments can be made without complete rescheduling
- High quality decisions are made in limited time using domain knowledge. Domain knowledge is used to focus the search in areas with a high possibility of yielding good solutions. Important decisions are separated from unimportant decisions (few scheduling systems have this capability). A typical domain characteristic is a known bottleneck.
- Decisions are made using global rather than just local criteria. Global information is filtered and combined with local information.
- Decisions are made at the appropriate temporal level. We perform planning for a longer horizon and scheduling only for a shorter horizon. If scheduling decisions are made too early, fluctuations will invalidate those decisions. The scheduling horizon depends on the benefits of predictive scheduling and the stability of the environment.
- Hard constraints are not violated. Soft constraints are relaxed in a manner which best achieves system goals
- The system and scheduling procedure is flexible and accommodates new goals, constraints, and operating conditions

1.1 Purpose

The purpose of *Rhythm*[®] training is to enable users to:

- Increase profitability by:

- Reducing customer lead time
- Increasing on-time performance
- Reducing work in process
- Increase the service level offered to customers by having the capability to react quickly to change
- Synchronize production plans and schedules with the real-time rhythms of their customer demand
- Utilize manufacturing planning and scheduling algorithms to control capacity and inventory buffers

1.2 Objectives

After completing training, the user should:

- Understand the unique functional capabilities offered by *Rhythm*® MPPS, *Rhythm*® DS, and *Rhythm*® Interplant
- Understand how these functional capabilities relate to other manufacturing planning and control system applications

1.3 Overview of MPPS

Rhythm® MPPS is a planning tool that produces a Master Production Schedule. *Rhythm*® MPPS uses forward and backward scheduling around anchor resources to generate load profiles that minimize clogging and starvation and control the amount of set-ups such that due date and other performance objectives are achieved.

A unique feature of the *Rhythm*® scheduling architecture is its decomposition of scheduling into planning and detailed scheduling. *Rhythm*® MPPS first generates an infinite capacity plan for the given demand. This infinite capacity plan is the starting point for other modules, such as *CAO*™ and DS. *CAO*™ creates the finite capacity plan from the infinite capacity plan. Planning has the largest impact on manufacturing performance, but it does not consider minute-to-minute decisions or job by job sequencing, which is the domain of scheduling.

1.4 Overview of DS

Rhythm® DS is a short-term finite scheduling tool that considers all constraints and their interactions in complete detail. It is sensitive to the current shop status. It considers sequence-dependent setup times, batching constraints, transportation times, and other constraints. DS is used to create and execute the schedule according to plan.

1.5 Overview of Interplant

Rhythm[®] Interplant is designed for multi-plant manufacturing organizations. *Rhythm*[®] Interplant allows *Rhythm*[®] MPPS modules running at different sites to work together as a coordinated planning team.

1.6 Training Nomenclature

CAO	Constraint Anchored Optimization
DS	Dynamic Scheduling
MPPS	Master Production Planning & Scheduling

1.7 References

1. APICS Dictionary
2. *Rhythm*[®] Record Manual
3. *Rhythm*[®] Reference Manual
4. *Rhythm*[®] User's Manual
5. The UNIX Programming Environment
6. X Window System User's Guide

Section 2

Basic Guide

This section introduces you to *Rhythm*® MPPS. MPPS is an intelligent replacement for master production scheduling and capacity requirements planning modules in existing MRP II systems. It allows incremental scheduling and changes.

Rhythm® MPPS will allow you to synchronize manufacturing flow. It recognizes constraints in the system and develops solutions that consider capacity and material constraints simultaneously. All but the simplest manufacturing systems have multiple and moving constraints which requires that a software solution be implemented. If appropriate managerial and behavioral issues are addressed, the software can act as a cementing agent to formalize synchronous flow management.

2.1 Training Objectives

After completing this section, you should:

- Be able to interact with the graphical user interface (place windows, use the mouse, use menus, etc.)
- Be familiar with the menus of the *Rhythm*® Main Window
- Be able to interpret and respond to problems with the plan as identified in the *Problem Window*
- Be able to change the factory model
- Be able to customize views of data
- Be able to sort views of data
- Be able to search for particular data field values
- Be able to specify periods of unavailable capacity by using the *Resource Calendar*
- Be able to generate a quote for the delivery date of a particular quantity of a part
- Be able to view the factory model from various perspectives
- Know how to shutdown *Rhythm*® correctly

2.2 Terms

The following terms will be used during training to describe interactions with the interface:

- *Click* - involves rapidly pressing and releasing the mouse button. In X Windows environments, the mouse typically has three buttons. If no specific button is referenced, the left button should be used.
- *Cursor* - refers to the indicator on the screen which shows where text will be placed when typed. The cursor should not be confused with the pointer. The cursor often is a flashing box. In an editor, the cursor often resembles a capital I.


- *Double Click* - involves rapidly pressing and releasing the mouse button twice. Normally, this is a shortcut that performs the same action as a click on an item plus a click on a button.
- *Drag* - involves holding down the left mouse button and moving the mouse pointer to a desired end position before releasing the button. One example is dragging the pointer across a word. This means, move the mouse to the beginning of the word, press and hold the left mouse button, move the mouse to the end of the word and let go of the left mouse button.
- *Pointer* - typically is the arrow on the screen which tracks mouse movement. The arrow may change to some other iconic shape (e.g., a watch face indicating that the system is busy).
- *Pop Up* - is a menu which may be obtained by pressing a mouse button in designated areas of the window. Normally, the left mouse button is pressed and the pointer is dragged to the desired selection in the pop up menu and released. Some pop up menus are obtained with the right mouse button. The use of the right mouse button will be indicated in the text when necessary.
- *Pressing* - involves pushing down and holding down the mouse button. In X Windows environments, the mouse typically has three buttons. If no specific mouse button is referenced, the left button should be used.
- *Pull Down* - is a menu at the top of a window. The left mouse button is clicked on the menu title causing the menu to appear, and the pointer is dragged to the desired selection and released.
- *Triple Click* - same as double click but the mouse button is clicked three times.
- *Type* - refers to a quick press and release of a keyboard key. Most keys repeat if held down.

2.3 Lesson 1 - Main Window

If you have not already done so, start *Rhythm*®. The *Main Window* should be visible. See FIGURE 1. The *Main Window* consists of two tiles. The left tile lists locations. The right tile lists resources at the selected location. Below each tile are buttons. Below the left tile, you can choose either *List Resources* or *Gantt Chart*. These buttons provide easy access to commonly used operations performed on locations. Below the right tile, you can choose either *Load Graph* or *WIP Profile*. These buttons provide easy access to commonly used operations performed on resources.

FIGURE 1

Main Window - Initial



Click on a location in the *Select Location* list.

The location will become highlighted (selected), and its name will appear in the *Enter Location* box (See FIGURE 2).

Click on the *List Resources* button.

The resources for the selected location are displayed in the *Select Resource* list (See FIGURE 3).

Double click on a location in the *Select Location* list.

The location will become highlighted (selected), and the resources for the selected location are displayed in the *Select Resource* list. This step is a shortcut for the previous two steps.

Click on a resource in the *Select Resource* list

The resource will become highlighted (selected), and its name will appear in the *Enter Resource* box (See FIGURE 4).

FIGURE 2**Main Window - Select Location**

Rhythm: h:\steve\data\tutorial 2 8\assembly

File Edit View Planning Scheduling Utilities Reports Help

Rhythm MPPS
Capacity Optimized Master Production Planner & Scheduler
Plan Date: Mar 01 1995 00:00 Port Number: 6666

Displayed information is current

Select Location	Select Resource
FINAL ASSEMBLY	
TABLE SHOP	

Enter Location	Enter Resource
TABLE SHOP	

FIGURE 3

Main Window - List Resources




FIGURE 4

Main Window - Select Resource

Rhythm: /u/steve/data/tutorial 2 8/assembly

File Edit View Planning Scheduling Utilities Reports Help

Rhythm MPPS
Capacity Optimized Master Production Planner & Scheduler
Plan Date: Mar 01 1995 00:00 Port Number: 6666

Displayed information is current Update

Select Location	Select Resource
FINAL_ASSEMBLY	PRESS
TABLE_SHOP	SAND
	SAW
	SLOW_SAND

Enter Location	Enter Resource
TABLE_SHOP	PRESS

List Resources Gantt Chart Load Graph WIP Profile

2.4 Lesson 2 - Load Graph

If you have not already done so, start *Rhythm*® and follow the steps in the lesson for the *Main Window*.

Click on a resource in the *Select Resource* list.

The resource will become highlighted (selected), and its name will appear in the *Enter Resources* box (See FIGURE 4).

Click on the *Load Graph* button (or press and hold the right mouse button on a resource in the *Select Resource* list, then slide to the *Load Graph* option).

A *Load Graph* for the resource is opened (See FIGURE 5).

Position the *Load Graph* under the *Main Window*.


The vertical axis on the *Load Graph* represents days of work. The horizontal axis denotes calendar dates. Each group of dates is called a bucket. The bar in each bucket represents the amount of work to be performed on this resource during the specified time frame. The first bucket's date is the date supplied on the command line (or the current date by default) when starting the server.

Each bucket has four values shown: net capacity, maximum capacity, used capacity, and available capacity. Maximum capacity is typically the same as the bucket size. Net capacity is the maximum capacity minus items such as planned maintenance and less than 24-hour shifts. Used capacity is the amount of work assigned to this resource in this bucket. Available capacity is the net capacity minus the used capacity. Available capacity may be negative if the used capacity is larger than the net capacity. This indicates the resource is over utilized during this period.

The *Legend* appears in the lower left of the *Load Graph* being displayed. It defines each of the markings composing each bar:

- *Early* - number of orders that are completed before the due date
- *Late* - number of orders that are completed after the due date
- *Max Capacity* - same as the total theoretical capacity within the time bucket
- *Net Capacity* - theoretical capacity minus any time taken by Planned Maintenance, etc.
- *On-Time* - number of orders that are completed at the due date
- *Setup* - estimated setup time
- *Usage* - total time scheduled for a resource during a time bucket

FIGURE 5 Load Graph (By Lateness)



Press and hold the left mouse button on the scrollbar at the bottom of the *Load Graph*.

Drag the slider of the horizontal scrollbar to the right, then release the left mouse button.

Click on the up arrow button.

Click on the down arrow button.

Click on the right arrow button.

This allows you to look at the load of the resource for dates in the future.

This will rescale the vertical axis to show less days of capacity. Capacity values will begin to appear in the data bars, if they were not already visible, once a certain scale threshold is reached (See FIGURE 6).

This will rescale the vertical axis to show more days of capacity. Some capacity values may disappear once a certain scale threshold is reached.

This will rescale the horizontal axis to show fewer buckets. Capacity values will begin to appear, if they were not already visible, once a certain scale threshold is reached.

Click on the left arrow button.

This will rescale the horizontal axis to show more buckets (See FIGURE 7). Some capacity values may disappear once a certain scale threshold is reached.

Close the *Load Graph* by one of the following methods:

- * select *Close* on the *File* pull down menu
- * press and hold the left mouse button on the dash menu in the upper left corner and drag to the *Close* option, , or
- * type <control>-c while the pointer is inside the window and the window is active.

FIGURE 6 Load Graph - Vertical Rescale





FIGURE 7 Load Graph - Horizontal Rescale



2.5 Lesson 3 - Problem Window

Now we will begin to examine problems with the plan as it exists before any of *Rhythm*®'s features are applied to it.


Select the *Problem Window* option from the *Utilities* menu of the *Main Window*.

This opens the *Problem Window* (See FIGURE 8).

Position it to the right of the *Main Window*.

FIGURE 8

Problem Window




The *Problem Window* identifies the following types of problems:

- *Capacity Shortages*
- *Late Orders*
- *Short Orders*
- *Material Shortages*
- *WIP Shortages*

2.5.1 Responding to Capacity Shortages

Capacity Shortages identify resources which are over utilized in the plan. That is, they are planned to be used more than a user-defined percentage of time.

FIGURE 9 Capacity Shortages



View the list of *Capacity Shortages* by clicking on the appropriate option in the *Problem Window* (See FIGURE 9).

Note the *Tolerance* at the bottom of the window may be changed as desired. The tolerance is added to 100% to determine the threshold utilization. Negative values are allowed.

Click in front of the *Tolerance* value, type a negative (-), then click on the *Update* button.

Click on the first resource listed.

Using the scroll bar, display the bucket where the peak load occurs (See FIGURE 11).

You may click anywhere on the line to activate an option. The button will now appear darkened (activated), and a pane for the selected option will appear, appended to the bottom of the *Problem Window*.

For example, for -10%, this will allow you to view all resources with 90% utilization or greater (See FIGURE 10). Note the date of peak load for the first resource listed.

This will open a *Load Graph* for the most over utilized resource.

Note that the available capacity for this bucket is negative, indicating that more time is planned on this resource than is available.

Note the relationship between used capacity, available capacity, net capacity, and the peak utilization.

Examine the work being performed during this bucket by clicking the middle button while the pointer is inside the bucket.

This opens the *Tasks Planned* window for the resource during this bucket (See FIGURE 12).

FIGURE 10

OverUtilized Resources




FIGURE 11

Load Graph - Peak Load




FIGURE 12

Tasks Planned

Tasks Planned for FINAL ASSBLY From 05/03/95 00:00 To 05/10/95 00:00

Demand Orders	Mfg Order	Produced Part	Op IO	Other Resources	Status	C	EPST	LPST
ORDER_8	ORDER_8-MFG0000	TABLE	CLA				03/07/95 11:50	05/08/95 08:
ORDER_20	ORDER_20-MFG000	TABLE	CLA				03/07/95 11:50	05/08/95 08:
ORDER_11	ORDER_11-MFG000	TABLE	CLA				03/07/95 08:30	05/08/95 12:
ORDER_23	ORDER_23-MFG000	TABLE	CLA				03/07/95 08:30	05/08/95 12:
ORDER_8	ORDER_8-MFG0000	TABLE	GLU				03/08/95 04:30	05/09/95 00:
ORDER_20	ORDER_20-MFG000	TABLE	GLU				03/08/95 04:30	05/09/95 00:
ORDER_11	ORDER_11-MFG000	TABLE	GLU				03/07/95 23:30	05/09/95 03:
ORDER_23	ORDER_23-MFG000	TABLE	GLU				03/07/95 23:30	05/09/95 03:
ORDER_10	ORDER_10-MFG000	TABLE	CLA				03/07/95 11:50	05/09/95 08:
ORDER_22	ORDER_22-MFG000	TABLE	CLA				03/07/95 11:50	05/09/95 08:
ORDER_8	ORDER_8-MFG0000	TABLE	NAT				03/08/95 12:50	05/09/95 09:
ORDER_20	ORDER_20-MFG000	TABLE	NAT				03/08/95 12:50	05/09/95 09:
ORDER_11	ORDER_11-MFG000	TABLE	NAT				03/08/95 07:00	05/09/95 10:

Mfg Order Plan Resource Assigned... Move Move & Propagate Customize...

The *Tasks Planned* window (See FIGURE 12) displays information about the orders being worked upon this week. Three of the most interesting columns are labeled EPST (Earliest Possible Start Time), LPST (Latest Possible Start Time), and PST (Planned Start Time). EPST is determined by adding the cycle times of each step in the routings to the server start date while taking into consideration material constraints (infinite capacity, material-constrained, forward propagation). LPST is determined by infinite capacity, backward propagation from the due date. The PST is selected from within the time window delimited by EPST and LPST. If EPST is after LPST, the order will certainly be late and PST will be set equal to EPST.

From this window, we can:

- view the plan for a single order
- move work from one bucket to another bucket on the same resource
- off-load work to another resource
- automatically balance the work on this resource.

Examine the *Manufacturing Order Plan* for the first order by pressing and holding the right mouse button on the order (to access a pulldown menu) and then sliding to the *Manufacturing Order Plan* option.

Close the *Manufacturing Order Plan* window.

This screen displays plan information for this order on all resources (See FIGURE 13).

Close the *Load Graph*.

Note that the *Tasks Planned* window also closes since it was opened from the *Load Graph* window.

In the *Problem Window*, click on the box next to *Capacity Shortages*.

This will hide the list of *Capacity Shortages*.

FIGURE 13

Manufacturing Order Plan


Manufacturing Order Plan for ORDER 8-MFG00000									
File		View		Utilities		Operation		Order	
								Resource	
								Help	
Demand Order :		ORDER_8		Demand Part :		TABLE		Demand Qty :	
Category :				Customer :		CUST08		Priority :	
Promise Date :		May 10 1995		Complete Date :		May 10 1995		Due Date :	
Mfg Order :		ORDER_8-MFG00000		Produced Part :		TABLE		Routing :	
Input Parts :		NAIL GLUE LEG TABLE_TOP							
Resource	Op ID	Sch Qty	EPST	LPST	PST	Stretched Runline	PET	Status	
FINAL_ASSB CLR		100.0	03/07/95 11:50	05/08/95 08:00	05/08/95 08:00	1000.00 min	05/09/95 00:40		
FINAL_ASSB GLU		100.0	03/08/95 04:30	05/09/95 00:40	05/09/95 00:40	500.00 min	05/09/95 09:00		
FINAL_ASSB NAI		100.0	03/08/95 12:50	05/09/95 09:00	05/09/95 09:00	200.00 min	05/09/95 12:20		
FINAL_ASSB PAT		100.0	03/08/95 16:10	05/09/95 12:20	05/09/95 12:20	700.00 min	05/10/95 00:00		

2.5.2 Responding to Late Orders

Late Orders identify orders which are planned to complete more than a user defined amount of time after their due date.

FIGURE 14

Late Orders



View the list of *Late Orders* by clicking on the appropriate option in the *Problem Window*.

Change the *Tolerance* value at the bottom of the window to zero and click the *Update* button (See FIGURE 14).

Click on the first order listed.

You may click anywhere on the line to activate an option. The button will now appear darkened (activated), and a pane for the selected option will appear, appended to the bottom of the *Problem Window*.

Note the *Tolerance* at the bottom of the window may be changed as desired. Changing this value to zero will cause all *Late Orders* to be displayed.

This value will cause all *Late Orders* to be displayed.

This will allow you to examine the order with the largest lateness.

The *Demand Order Plan* window will appear (See FIGURE 15). This window lists the order tree for the demand order, including the Planned Start Times (PSTs) and Planned Completion Times (PCTs).

Click on a component demand part.

Select *Manufacturing Order Plan* from the *View* menu.

Middle click on the order in the *Problem Window*.

Select the *Late Order Reasons* option from the *Reports* menu in the *Main Window*.

Close the *Late Order Reasons*, *Demand Order Plan*, and *Manufacturing Order Plan* windows.

In the *Problem Window*, click on the box next to *Late Orders*.

Click on the *Close* button to close the *Problem Window*.

The demand part will become highlighted (selected).

This will allow you to examine the *Manufacturing Order Plan* for the selected component demand part (See FIGURE 16).

This will allow you to examine the *Late Order Reasons* report (See FIGURE 17).

This provides an alternate way to examine the *Late Order Reasons* report.

This will hide the list of *Late Orders*.

FIGURE 15

Late Orders - Demand Order Plan

Demand Order Plan for ORDER 25											
File Utilities View											Help
Parts	Required	Short	Source	Planned	Inventory	Procure	MIP	Routing	EPST	PST	
- SPCL_TABLE	100.00	0.00	ORDER_25-HFG00000	75.00	25.00	0.00	25.00	TABLE_ASSY	03/11/95 19:10	03/11/95 19:10	
NAIL	800.00	0.00	Inventory		800.00	0.00	0.00			03/01/95 00:00	
GLUE	20.00	0.00	Inventory		20.00	0.00	0.00			03/01/95 00:00	
- LEG	200.00	0.00	ORDER_25-HFG00001	50.00	150.00	0.00	0.00	LEG	03/01/95 00:00	03/11/95 15:50	
WOOD	50.00	0.00	Inventory		50.00	0.00	0.00			03/01/95 00:00	
- SPCL_TABLE_TOP	50.00	0.00	ORDER_25-HFG00002	50.00	0.00	0.00	0.00	TOP	03/11/95 00:00	03/11/95 00:00	
LAMINATE	50.00	0.00	Inventory		50.00	0.00	0.00			03/11/95 00:00	
PARTICLE_BOARD	50.00	0.00	Inventory		50.00	0.00	0.00			03/11/95 00:00	
GLUE	5.00	0.00	Inventory		5.00	0.00	0.00			03/11/95 00:00	

FIGURE 16

Late Orders - Manufacturing Order Plan

Manufacturing Order Plan for ORDER_25-MFG00000									
File	View	Utilities	Operation	Order	Resource	Help			
Demand Order : ORDER_25		Demand Part : SPCL_TABLE		Demand Qty : 100.00					
Category :		Customer : CUST22		Priority : 0.0					
Promise Date : Mar 05 1995		Complete Date : Mar 12 1995		Due Date : Mar 05 1995					
Mfg Order : ORDER_25-MFG00000		Produced Part : SPCL_TABLE		Routing : TABLE_ASSY					
Input Parts : NAIL GLUE LEG SPCL_TABLE_TOP									
Resource	Op ID	Sch Qty	EPST	LPST	PST	Stretched Runtime	PET	Status	
FINAL_ASSB CLA		50.0	03/11/95 19:10	03/04/95 00:15	03/11/95 19:10	500.00 min	03/12/95 03:30		
FINAL_ASSB GLU		50.0	03/12/95 03:30	03/04/95 08:35	03/12/95 03:30	250.00 min	03/12/95 07:40		
FINAL_ASSB NAI		75.0	03/12/95 07:40	03/04/95 12:45	03/12/95 07:40	150.00 min	03/12/95 10:10		
FINAL_ASSB PRI		75.0	03/12/95 10:10	03/04/95 15:15	03/12/95 10:10	525.00 min	03/12/95 18:55		

FIGURE 17

Late Order Reasons Report

Late Order Reasons Report

FileHelp

Late Order Reasons

>>>> Order ORDER_25 for 100 part SPCL_TABLE due 03/05/95 00:00:00 Late by 8 days <<<<

Due to late project inventory reservations:

Part PROTECTIVE_COAT quantity 50 (all from vendors) for ORDER_25-MFG00002 is delivered at 03/11/95 with LPST = 03/03/95 (7.78819 days late)

Due to precedence constraints:

Precedence constraints start ORDER_25-MFG00000 no earlier than 03/11/95 with LPST = 03/04/95 (7.78819 days late)

Cycle Time Components (units = DAY)

Mfg Order	Part	Routing	Operation	Min	Queue	Unconditional	Setup	Run Time	Past Up	Transportation	Total
ORDER_25-MFG00000	SPCL_TABLE	TABLE_ASSY	CLAMP	0.000			0.000	0.347	0.000	0.000	0.347
			GLUE	0.000			0.000	0.174	0.000	0.000	0.174
			NAIL	0.000			0.000	0.104	0.000	0.000	0.104
			PAINT	0.000			0.000	0.365	0.000	0.000	0.365
											0.990
ORDER_25-MFG00002	SPCL_TABLE_TOP	TOP	SAW	0.000			0.000	0.174	0.000	0.000	0.174
			GLUE	0.002			0.000	0.174	0.021	0.000	0.236
			PRESS	0.002			0.000	0.347	0.000	0.000	0.389
											0.799
ORDER_25-MFG00001	LEG	LEG	SAW	0.000			0.000	0.035	0.000	0.000	0.035
			SAND	0.000			0.000	0.104	0.000	0.000	0.104
											0.139

2.6 Lesson 4 - Editing

The *Edit* menu on the *Main Window* allows the user to change the factory model.

Select the *Orders* option from the *Edit* menu on the *Main Window*.

This opens the *Orders Editor* (See FIGURE 18). Fields which are in boxes may be changed if desired (e.g., *Qty* or *Due Date*). Other fields may not be changed.

Select the *Insert* option from the *Edit* menu.

The *Insert Order* window appears. This will allow you to add a new order to the plan (See FIGURE 19).

Change the order no. under *Demand Order* to a unique no.

Change the part, quantity, due date, and priority.

Optional.

Click on the *OK* button.

The order will be inserted into the plan and *Rhythm*® will compute PSTs and a planned completion date.

Click on an order to be removed from the plan.

The order will become highlighted (selected).

Select the *Delete* option from the *Edit* menu.

A confirmation dialog will appear (See FIGURE 20).

Select the *Parts* option from the *Edit* menu on the *Main Window*.

This opens the *Parts Editor* (See FIGURE 21).

Select options from the *View* menu (See FIGURE 22).

These options allow you to view selected categories of parts.

Select options from the *Part* menu (See FIGURE 23).

These options allow you to access other relevant windows.

Select the *Resources* option from the *Edit* menu on the *Main Window*.

This opens the *Resources Editor* (See FIGURE 24). Fields which are in boxes may be changed if desired.


Select options from the *Resource* menu.

These options allow you to access other relevant windows.

Close the *Orders Editor* and *Parts Editor*.

FIGURE 18

Orders Editor




The screenshot shows the 'Orders Editor' window with a menu bar (File, Edit, Utilities, Order, Help) and a table of orders. The table has columns for Demand Order, Customer, Routing, Demand Order Part ID, Qty, Due Date, Order Lateness, Release Date, Completion Date, Priority, and Quantity Short. There are 9 rows of data, each representing an order from ORDER_1 to ORDER_9.

Demand Order	Customer	Routing	Demand Order Part ID	Qty	Due Date	Order Lateness	Release Date	Completion Date	Priority	Quantity Short
ORDER_1	CUST01	TABLE_ASSY	TABLE	100	03/15/95 00:00	0.0	03/11/95	03/15/95	0	0
ORDER_2	CUST02	TABLE_ASSY	TABLE	75	04/29/95 00:00	0.0	04/26/95	04/29/95	0	0
ORDER_3	CUST03	TABLE_ASSY	TABLE	100	03/30/95 00:00	0.0	03/26/95	03/30/95	0	0
ORDER_4	CUST04	TABLE_ASSY	TABLE	100	04/05/95 00:00	0.0	04/01/95	04/05/95	0	0
ORDER_5	CUST05	TABLE_ASSY	TABLE	55	05/15/95 00:00	0.0	05/13/95	05/15/95	0	0
ORDER_6	CUST06	TABLE_ASSY	TABLE	75	04/10/95 00:00	0.0	04/07/95	04/10/95	0	0
ORDER_7	CUST07	TABLE_ASSY	TABLE	55	05/01/95 00:00	0.0	04/28/95	05/01/95	0	0
ORDER_8	CUST08	TABLE_ASSY	TABLE	100	05/10/95 00:00	1.7	05/06/95	05/11/95	0	0
ORDER_9	CUST09	TABLE_ASSY	TABLE	55	05/25/95 00:00	0.0	05/23/95	05/25/95	0	0

FIGURE 19

Insert Order




The screenshot shows the 'Insert Order' dialog box. It contains a table with columns: Demand Order, Customer, Demand Order Part ID, Qty, Due Date, and Priority. The table has one row with the following values: ORDER_1, CUST01, TABLE, 100, 03/15/95 00:00, and 0. Below the table are 'OK' and 'Cancel' buttons.

Demand Order	Customer	Demand Order Part ID	Qty	Due Date	Priority
ORDER_1	CUST01	TABLE	100	03/15/95 00:00	0

FIGURE 20

Delete Confirmation



The screenshot shows the 'Confirm' dialog box. It contains a question mark icon and the text: 'Are you sure you want to delete the currently selected rows?'. Below the text are 'OK' and 'Cancel' buttons.

FIGURE 21

Parts Editor

The screenshot shows the 'Parts Editor' window with a menu bar (File, View, Utilities, Part, Help) and a table of parts. The table has columns for Part ID, Demand Part ID, Part Type, Routings, and Vendors. Below the table are three sections: 'Routing Start Time', 'Vendors', and 'User Routings'.

Part ID	Demand Part ID	Part Type	Routings	Vendors
LEG	LEG	MANUFACTURED	1	0
TABLE_TOP	TABLE_TOP	MANUFACTURED	1	0
TABLE	TABLE	MANUFACTURED	1	0
SPL_TABLE	SPL_TABLE	MANUFACTURED	1	0
SPL_TABLE_TOP	SPL_TABLE_TOP	MANUFACTURED	1	0
TECH_TABLE	TECH_TABLE	MANUFACTURED	1	0

Routing Start Time: LEG

Vendors:

User Routings: TABLE_ASSY, TABLE_ASSY, TABLE_ASSY

FIGURE 22

Parts Editor - View Menu

The screenshot shows the 'Parts Editor' window with the 'View' menu open. The menu options are: Producing, Purchasable, Sellable, and All. The table of parts and the sections below it are the same as in Figure 21.

Part ID	Demand Part ID	Part Type	Routings	Vendors
LEG	LEG	MANUFACTURED	1	0
TABLE_TOP	TABLE_TOP	MANUFACTURED	1	0
TABLE	TABLE	MANUFACTURED	1	0
SPL_TABLE	SPL_TABLE	MANUFACTURED	1	0
SPL_TABLE_TOP	SPL_TABLE_TOP	MANUFACTURED	1	0
TECH_TABLE	TECH_TABLE	MANUFACTURED	1	0

Routing Start Time: LEG

Vendors:

User Routings: TABLE_ASSY, TABLE_ASSY, TABLE_ASSY

FIGURE 23

Parts Editor - Part Menu

Parts Editor

File View Utilities **Part** Help

Part ID	Design Part	Routing	Material Register	Routing Vendors
LEG	LEG	Inventory Allocator		1 0
TABLE_TOP	TABLE_TOP	Delivery Date Quoter		1 0
TABLE	TABLE	MANUFACTURED		1 0
SPCL_TABLE	SPCL_TABLE	MANUFACTURED		1 0
SPCL_TABLE_TOP	SPCL_TABLE_TOP	MANUFACTURED		1 0
TECH_TABLE	TECH_TABLE	MANUFACTURED		1 0

Routing Start Time: LEG

Vendors:

User Routings: TABLE_ASSY, TABLE_ASSY, TABLE_ASSY

FIGURE 24

Resources Editor

Resources Editor

File Utilities Resource Planning Help

Resource	Description	No. of Resources	Minimum Queue Time	Estimated Queue Time	Loc	Locked Buckets?	Anchor	Ideal Utilization
SAW	SAW	1	0.00 hr	0.00 hr	TABLE_SHOP	No	No	100%
FINAL_ASSB	ASSEMBLY	1	0.00 hr	0.00 hr	FINAL_ASSE	No	No	100%
SLOW_SAND	SAND	1	0.00 hr	0.00 hr	TABLE_SHOP	No	No	100%
PRESS	PRESS	1	1.00 hr	1.00 hr	TABLE_SHOP	No	No	100%
SAND	SAND	1	0.00 hr	0.00 hr	TABLE_SHOP	No	No	100%

2.7 Lesson 5 - Sorting and Searching

Let's sort the *Resources Editor* by resource. The sort field, in this case *Resource*, should be visible.

Place the pointer over the *Resource* column title.

Press and hold the right mouse button.

A pop up menu appears.

Drag the pointer to the *Ascending* option, and release the mouse button.

Now the list is sorted by resource.

Place the pointer over the *Loc* column title.

Press and hold the right mouse button.

A pop up menu appears.

Drag the pointer to the *Search* option, and release the mouse button.

A dialog window appears (See FIGURE 25).

Click in the dialog box.

Enter a *Loc*.


The program searches interactively, as you enter each character, to find the next location that matches the string input up to that point. The location becomes highlighted in the *Resources Editor*.

Click on the *Cancel* button.

The *Search* window is closed.

FIGURE 25

Search for Order



2.8 Lesson 6 - Customize Layout

The matrix windows throughout *Rhythm*® may be customized to show more or less information. Many of the views you have already seen may be customized by selecting *Customize Layout* from the *Utilities* menu within a view. Let us see how this capability works for the *Unscheduled Operations* list in the *Resource Editor* window.

Select the *Resource* menu in the *Resources Editor* window.

Select the *Unscheduled Operations* option.

Select *Customize Layout* from the *Utilities* menu.

Using the vertical scroll bar, scroll through the list of *Available* fields until you see *Due Date*.

Select the *Due Date* field from the *Available* list (See FIGURE 28).

Click on the right arrow located between the *Available* and *Selected* lists.

Using the vertical scroll bar, scroll through the list of *Selected* fields until you see *Due Date*.

Select the *Due Date* field from the *Selected* list (See FIGURE 29).

Repeatedly click the up and down arrows located below the *Selected* list.

Click on the *OK* button.

Close the *Unscheduled Operations* and *Resources Editor* windows.

The *Unscheduled Operations* window will appear. See FIGURE 26.

This opens the *Customize Layout* window (See FIGURE 27). On the left are fields which are *Available*, meaning they are not currently visible but can be added to the data view. On the right are fields which are *Selected*, meaning they are already in the data view but can be removed.

Due Date will appear highlighted, and its description will appear in the *Description* box.

The highlighted field (*Due Date* in this case) will be added to the end of the *Selected* list.

Due Date will appear highlighted, and its description will appear in the *Description* box.

This will allow you to move the highlighted field (*Due Date* in this case) to the position you desire (See FIGURE 30).

The *Customize Layout* window is closed, and the new field (*Due Date*) is added to the *Unscheduled Operations* window.

Note the change in the fields listed in the *Unscheduled Operations* list (See FIGURE 31).

Customizing data views in *Rhythm*® is just this easy!

FIGURE 26

Unscheduled Operations

Unscheduled Operations for PRESS

Demand Orders	Mfg Order	Op ID	Customer	PST	Run	Setup	EPST	LPST
ORDER_25	ORDER_25-MFG000	GLU	CUST22	03/11/95 05:10	250.00	min GLUESPCL_Y	03/11/95 05:10	03/03/95 10:15
ORDER_25	ORDER_25-MFG000	PRE	CUST22	03/11/95 10:50	500.00	min PRESSSPCL_Y	03/11/95 10:50	03/03/95 15:55
ORDER_1	ORDER_1-MFG000	GLU	CUST01	03/12/95 05:30	500.00	min GLUETABLE_Y	03/01/95 09:20	03/12/95 05:30
ORDER_1	ORDER_1-MFG000	PRE	CUST01	03/12/95 15:20	1000.00	min PRESSSTABLE_Y	03/01/95 19:10	03/12/95 15:20
ORDER_13	ORDER_13-MFG000	GLU	CUST21	03/12/95 05:30	500.00	min GLUETABLE_Y	03/01/95 09:20	03/12/95 05:30
ORDER_13	ORDER_13-MFG000	PRE	CUST21	03/12/95 15:20	1000.00	min PRESSSTABLE_Y	03/01/95 19:10	03/12/95 15:20
ORDER_3	ORDER_3-MFG000	GLU	CUST03	03/27/95 05:30	500.00	min GLUETABLE_Y	03/06/95 09:20	03/27/95 05:30

FIGURE 27

Customize Layout - Initial

Customize Layout

Column Layout

Available		Selected
Allowed Patches		Demand Orders
Alternates		Mfg Order
App Type	▶	Op ID
Assigned Resource	▶	Customer
Aux 1 Resource	▶	PST
Aux 2 Resource	▶	Run
		Setup
		EPST

Description...

☒ Set Default Layout

OK Apply Close Clear

FIGURE 28

Customize Layout - Available




FIGURE 29

Customize Layout - Selected




FIGURE 30

Customize Layout - Move Selection




FIGURE 31

Unscheduled Operations - Customized

Unscheduled Operations for PRESS									
File Utilities Help									
Unscheduled Operations for: PRESS									
Demand Orders	Mfg Order	Due Date	Op ID	Customer	PST	Run	Setup	EPST	
ORDER_25	ORDER_25-MFG000	03/05/95	00:00	GLU CUST22	03/11/95 05:10	250.00 min	GLUESPCL_T	03/11/95 05:10	
ORDER_25	ORDER_25-MFG000	03/05/95	00:00	PRE CUST22	03/11/95 10:50	500.00 min	PRESSSPCL_	03/11/95 10:50	
ORDER_1	ORDER_1-MFG0000	03/15/95	00:00	GLU CUST01	03/12/95 05:30	500.00 min	GLUETABLE_	03/01/95 09:20	
ORDER_1	ORDER_1-MFG0000	03/15/95	00:00	PRE CUST01	03/12/95 15:20	1000.00 min	PRESSTABLE	03/01/95 19:10	
ORDER_13	ORDER_13-MFG000	03/15/95	00:00	GLU CUST21	03/12/95 05:30	500.00 min	GLUETABLE_	03/01/95 09:20	
ORDER_13	ORDER_13-MFG000	03/15/95	00:00	PRE CUST21	03/12/95 15:20	1000.00 min	PRESSTABLE	03/01/95 19:10	
ORDER_3	ORDER_3-MFG0000	03/30/95	00:00	GLU CUST03	03/27/95 05:30	500.00 min	GLUETABLE_	03/06/95 09:20	

2.9 Lesson 7 - Resource Calendar

The *Resource Calendar* is used to define the net capacity (re: *Load Graph*) of each of the resources in the system. Times at which a resource is unavailable (such as for planned maintenance) can be entered via the *Resource Calendar*.

Select the *Resource Calendar* option from the *Utilities* menu on the *Main Window*.

In the list of *Unselected* resources, click on a resource to select it.

Click on the right (top) arrow button.

In the list of *Selected* resources, click on a resource to select (highlight) it.

Click on the component button, and slide to the component to be displayed on the calendar.

Click on the left and right arrowheads above the calendar pane.

Select one or more days in the calendar pane by clicking on them (See FIGURE 33).

Select *Unavailable Capacity* as the component.

Change *Value* to 24.0.

Click on the *Unit* button, and slide to *Hours*.

Click on the *Apply* button.

Close the *Resource Calendar* by selecting *Close* from the *File* menu.

This opens the *Resource Calendar* (See FIGURE 32).

The resource will become highlighted (selected).

The resource will be moved to the list of *Selected* resources.

The calendar pane will reflect the levels, in hours, of the capacity type selected for each day of the displayed month.

The component may be selected as *Theoretical Capacity*, *Planned Maintenance*, *Unavailable Capacity*, *Rework Capacity*, *Net Capacity*, or *Setup Capacity*.

This allows you to change the month being displayed in the calendar pane.

The day numbers selected are enclosed in a box.

24 *Hours* are defined as *Unavailable Capacity* for the selected days.

Note that the changes are reflected in the summary pane.

Note that changes entered by the user will be applied to all resources in the list of *Selected* resources, although the calendar pane will only show the capacity of the resource highlighted in the list of *Selected* resources.

Normally you would save your changes, but do not do so in this case.

Note that the component which is selected determines what values are displayed in the calendar pane, but that the summary pane at the bottom shows monthly totals for all components.

FIGURE 32

Resource Calendar - Initial

Resource Calendar

File View Options Shifts Help

Unselected

Resource	Loc
SAN	TABLE_SHOP
FINAL_ASSEMBLY	FINAL_ASSE
GLOW_SAND	TABLE_SHOP
PRESS	TABLE_SHOP

Selected

Resource: **PRESS**

Theoretical Capacity

Value: 0.0

Unit: Percent

Apply

Plan Date: Mar 01 1995

Clear March 1995 0 Days Selected

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
5 24 Hrs	6 24 Hrs	7 24 Hrs	8 24 Hrs	9 24 Hrs	10 24 Hrs	11 24 Hrs
12 24 Hrs	13 24 Hrs	14 24 Hrs	15 24 Hrs	16 24 Hrs	17 24 Hrs	18 24 Hrs
19 24 Hrs	20 24 Hrs	21 24 Hrs	22 24 Hrs	23 24 Hrs	24 24 Hrs	25 24 Hrs
26 24 Hrs	27 24 Hrs	28 24 Hrs	29 24 Hrs	30 24 Hrs	31 24 Hrs	

Start Time: 00:00 End Time: 00:00

Theoretical Capacity	744.0 Hrs
Planned Maintenance	0.0 Hrs
Unavailable Capacity	0.0 Hrs
Rework Capacity	0.0 Hrs
Net Capacity	744.0 Hrs
Setup Capacity	0.0 Hrs

FIGURE 33

Resource Calendar

Resource Calendar

File View Options Shifts Help

Unselected

Resource	Loc
SRA	TABLE_SHOP
FINAL_ASSEMBLY	FINAL_ASSE
SLOW_SAND	TABLE_SHOP
PRESS	TABLE_SHOP

Selected

Resource
PRESS

Unavailable Capacity

Value: 24.0

Unit: Hours

Apply

Plan Date: Mar 01 1995

Clear March 1995 11 Days Selected

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
5 24 Hrs	6 0 Hrs	7 0 Hrs	8 24 Hrs	9 24 Hrs	10 24 Hrs	11 24 Hrs
12 24 Hrs	13 0 Hrs	14 0 Hrs	15 0 Hrs	16 0 Hrs	17 0 Hrs	18 24 Hrs
19 24 Hrs	20 0 Hrs	21 0 Hrs	22 0 Hrs	23 0 Hrs	24 0 Hrs	25 24 Hrs
26 24 Hrs	27 0 Hrs	28 0 Hrs	29 0 Hrs	30 0 Hrs	31 0 Hrs	

Start Time: 00:00 End Time: 00:00

Theoretical Capacity	744.0 Hrs
Planned Maintenance	0.0 Hrs
Unavailable Capacity	264.0 Hrs
Rework Capacity	0.0 Hrs
Net Capacity	480.0 Hrs
Setup Capacity	0.0 Hrs

2.10 Lesson 8 - Delivery Date Quoter

The *Delivery Date Quoter* can be used to estimate the earliest time that a particular quantity of a part would be completed if a new order has to be entered.

Select *Delivery Date Quoter* from the *Utilities* menu in the *Main Window*.

Enter an existing part number (See *Parts Editor*).

Enter a new quantity for the part number (See FIGURE 35).

Click on *Quote*.

Click on *Insert Order*.

Enter a valid order ID and customer name.

Change quantity and due date (if want to).

Click on the *OK* button.

Click on the *Cancel* button in the *Delivery Date Quoter*.

The *Delivery Date Quoter* window appears (See FIGURE 34).

This will show you when the new quantity for the part will complete (See FIGURE 36).

Insert Order window appears with default values from *Delivery Date Quoter* window.

See FIGURE 37.

The order is added assuming infinite capacity with PST=LPST.

FIGURE 34

Delivery Date Quoter

The screenshot shows a graphical user interface window titled "Delivery Date Quoter". The window contains three input fields arranged horizontally: "Part Number", "Quantity", and "Delivery Date and Quantity". Below these fields, there are three buttons: "Quote", "Insert Order", and "Cancel". The window has a standard Mac OS-style title bar with a close button in the top-left corner.

FIGURE 35

Delivery Date Quoter - Enter Values

The screenshot shows a dialog box titled "Delivery Date Quoter". It contains two input fields: "Part Number" with the value "LEG" and "Quantity" with the value "10". Below these fields are three buttons: "Quote", "Insert Order", and "Cancel".

FIGURE 36

Delivery Date Quoter - Result

The screenshot shows the same dialog box as Figure 35, but now the "Delivery Date and Quantity" field displays "10.0 parts by Mar 02 1995". The "Quote" and "Insert Order" buttons are still present.

The *Delivery Date Quoter* examines the *Load Graph* for resources on the order's routing to determine the capacity availabilities for needed resources. Beginning at the first operation, it overlays the new requirement on the current plan. It also checks material availability.

FIGURE 37

Insert Order

The screenshot shows a dialog box titled "Insert Order". It contains a table with the following data:

Demand Order	Customer	Demand Order Part ID	Qty	Due Date	Priority
ORDER10	CUST03	LEG	10	03/03/95 00:00	0

Below the table are two buttons: "OK" and "Cancel".

2.11 Lesson 9 - Reports

Select the *Master Schedule* from the *Reports* menu in the *Main Window* (See FIGURE 38).

This allows you to examine a report of the quantity of each demand order of parts assigned to demand orders.

FIGURE 38

Master Schedule

Master Schedule Report								
Master Schedule 03/01/95 00:00:00								
End Items Shipped								
Demand Order	Part	Due Date	Planned Ship Date	Planned Release Date	Demand Qty	Planned Ship Qty	Priority	Plant
ORDER_1	TABLE	03/15/95 00	03/15/95 00	03/11/95 20	100	100	0	-
ORDER_2	TABLE	04/29/95 00	04/29/95 00	04/26/95 14	75	75	0	-
ORDER_3	TABLE	03/30/95 00	03/30/95 00	03/26/95 20	100	100	0	-
ORDER_4	TABLE	04/05/95 00	04/05/95 00	04/01/95 19	100	100	0	-
ORDER_5	TABLE	05/15/95 00	05/15/95 00	05/13/95 05	55	55	0	-
ORDER_6	TABLE	04/10/95 00	04/10/95 00	04/07/95 14	75	75	0	-
ORDER_7	TABLE	05/01/95 00	05/01/95 00	04/29/95 05	55	55	0	-
ORDER_8	TABLE	05/10/95 00	05/10/95 00	05/06/95 20	100	100	0	-
ORDER_9	TABLE	05/25/95 00	05/25/95 00	05/23/95 05	55	55	0	-
ORDER_10	TABLE	05/11/95 00	05/11/95 00	05/07/95 20	100	100	0	-
ORDER_11	TABLE	05/10/95 00	05/10/95 00	05/07/95 03	90	90	0	-
ORDER_12	TABLE	04/30/95 00	04/30/95 00	04/26/95 20	100	100	0	-
ORDER_13	TABLE	03/15/95 00	03/15/95 00	03/11/95 20	100	100	0	-
ORDER_14	TABLE	04/29/95 00	04/29/95 00	04/26/95 14	75	75	0	-
ORDER_15	TABLE	03/30/95 00	03/30/95 00	03/26/95 20	100	100	0	-
ORDER_16	TABLE	04/05/95 00	04/05/95 00	04/01/95 19	100	100	0	-
ORDER_17	TABLE	05/15/95 00	05/15/95 00	05/13/95 05	55	55	0	-
ORDER_18	TABLE	04/10/95 00	04/10/95 00	04/07/95 14	75	75	0	-
ORDER_19	TABLE	05/01/95 00	05/01/95 00	04/29/95 05	55	55	0	-
ORDER_20	TABLE	05/10/95 00	05/10/95 00	05/06/95 20	100	100	0	-
ORDER_21	TABLE	05/25/95 00	05/25/95 00	05/23/95 05	55	55	0	-
ORDER_22	TABLE	05/11/95 00	05/11/95 00	05/07/95 20	100	100	0	-
ORDER_23	TABLE	05/10/95 00	05/10/95 00	05/07/95 03	90	90	0	-
ORDER_24	TABLE	04/30/95 00	04/30/95 00	04/26/95 20	100	100	0	-
ORDER_25	SPCL TABLE	03/05/95 00	03/12/95 18	03/11/95 00	100	100	0	-
ORDER_26	TECH TABLE	05/18/95 00	05/18/95 00	05/15/95 18	200	0	0	-

2.12 Lesson 10 - Views

So far, we have always had a resource-centered view of the factory model. *Rhythm*[®] allows you to view the factory model from various perspectives.

In the *View* menu on the *Main Window*, select *Product* (See FIGURE 39).

This allows you to view the factory model from a product-centered (part-centered) perspective.

In the *View* menu on the *Main Window*, select *Customer* (See FIGURE 40).

This allows you to view the factory model from a customer-centered perspective.

Click on a customer in the *Select Customer* list, then click on the *List Products* button.

The list of products for this customer is displayed in the *Select Product* list.

In the *View* menu on the *Main Window*, select *Graphical Resources* (See FIGURE 41).

This allows you to graphically view the shop floor at the resource level.

Click on a location in the *Select Location* list, then click on the *List Resources* button.

The list of resources for this location is displayed graphically.

In the *View* menu on the *Main Window*, select *Graphical Locations* (See FIGURE 42).

This allows you to graphically view the shop floor at the location level.

FIGURE 39

View Product




FIGURE 40

View Customer

Rhythm: /ulsteve\data/tutorial 2.0/assembly

File Edit View Planning Scheduling Utilities Reports Help

Rhythm MPPS
Capacity Optimized Master Production Planner & Scheduler
Plan Date: Mar 01 1995 00:00 Port Number: 6666

Displayed information is current

Select Customer	Select Product
CUST01	
CUST02	
CUST03	
CUST04	
CUST05	
CUST06	
CUST07	
CUST08	
CUST09	
CUST10	
CUST11	
CUST12	
CUST20	

Enter Customer	Enter Product

<input type="button" value="List Products"/>	<input type="button" value="End-Item Detail"/>
--	--

FIGURE 41

View Graphical Resources





FIGURE 42

View Graphical Locations



2.13 Lesson 11 - Shutdown

Before you shutdown, decide what processes you want to terminate:

- just your client
- all clients and the server

Select *Exit* from the *File* menu in the *Main Window*.

A confirmation dialog will appear (See FIGURE 43). If you click on *OK*, this terminates just your client. In a multi-user situation, you normally will want to terminate your client but leave the server running.

Select *Shutdown Server* from the *File* menu in the *Main Window*.

A confirmation dialog will appear (See FIGURE 44). If you click on *OK*, a notification message will appear (See FIGURE 45), and the server and all clients connected to this server, including your own client, terminate.

FIGURE 43

Exit Client




FIGURE 44

Shutdown Server





FIGURE 45

Shutdown Notification



2.14 Review

We have covered the following functionality in this section:

- *Rhythm® Main Window*
- *Load Graphs*
- *Problem Window*
- Responding to capacity shortages, late orders, and short orders
- *Resource Calendar*
- *Rhythm® reports*
- Customization of data views
- Sorting and searching in data views
- Order Due Date quotation
- Views
- Shutdown procedures

Section 3

CAO Guide

CAO™, a technology which focuses on constraint anchored optimization, is the scheduling procedure in *Rhythm®* that considers capacity to build schedules around anchors. An anchor is a resource with important scheduling objectives. An anchor is the place where you start building your plan or schedule. Examples of anchors include:

- Resources needing high utilization for which a significant chance of starvation or clogging exists
- Resources which have difficulty meeting setup guidelines or material synchronization requirements
- Batch resources which have difficulty meeting loading guidelines
- Assembly stations

CAO™ iterates through a four-step process:

1. Find anchor resources. If balancing is complete, stop.
2. Compute the criticality of all anchors and select the most critical anchor.
3. Balance the most critical anchor using the specified pull-push rule
4. Propagate and post constraints to other affected resources. Go to Step 1.

3.1 Training Objectives

After completing this section, you should:

- Be able to automatically balance the resource load for a single resource
- Be able to automatically optimize resource loads for all resources by using *CAO™*

3.2 Lesson 12 - CAO

At this point, you should have only two windows on your screen, the *Main Window* and the *Problem Window*. Close other windows.

View the list of *Capacity Shortages* by clicking on the appropriate box in the *Problem Window* (See FIGURE 46).

Click on each resource listed.

This will open *Load Graphs* for all over utilized resources (See FIGURE 47 and additional *Load Graphs*).

Using the scroll bar at the bottom of each *Load Graph*, display the bucket where the peak load occurs for each resource.

Arrange the *Load Graphs* on the screen for maximum visibility.

FIGURE 46

Capacity Shortages





FIGURE 47

Load Graph - Anchor 1



We are now going to use *CAO™* to automatically balance the load on these resources by using push-pull balancing.

Select *CAO™* from the *Planning* menu in the *Main Window*.

The *CAO™* window will appear (See FIGURE 48).

Select *Parameters* from the *CAO™* menu in the *CAO™* window

Note that the resources that were listed in the problem window are selected as anchors. These are the resources that *CAO™* will balance.

The *CAO™ Parameters* window will appear (See FIGURE 49).

Click on the *Cancel* button.

The settings for these parameters are important. They determine: 1) the objective function used to optimize the plan, and 2) the speed with which *CAOTM* converges to a solution.

Select *Run* from the *CAO™* menu.

This action keeps the default settings, and closes the *CAO™ Parameters* window.

Note the change in the list of resources in the *CAO™* window (See FIGURE 50).

This action executes *CAO™*.

CAO™ has performed push-pull load balancing on the resources which were listed as anchors to generate a finite capacity plan.

After *CAO™* runs, *Rhythm®* updates open *Load Graph* windows instantly.

Click on the *Update* button on the *Main Window*.

This allows you to see the effects of CAO™. The *Load Graph* windows which are open should change to reflect the new, balanced plan (See FIGURE 51 and additional *Load Graphs*. Compare these to the earlier *Load Graphs*).

Close the *Load Graphs* and CAO™ window.

Note that the *Problem Window* has not changed. It needs to be updated.

Click on the *Update All* button on the *Problem Window*.

The *Problem Window* now shows any problems with the plan using the newly balanced *Load Graphs* (See FIGURE 52).

FIGURE 48

CAO

Constraint Anchored Optimization (CAO)		
File	CAO(TM)	Utilities Resource Help
Peak		
Resource	Utilization	Criticality
FINAL_HSSB	109.524%	4.0

FIGURE 49

CAO Parameters

CAO(TM) Parameters

Startup Parameters

Planned Start Time:

☐ Resource Constraints

☒ Simulation

☒ Use Alternate Resources

☐ No Due Date Violation

☐ Balance Critical Resource

Convergence Speed:

Balance Limit:

Time Horizon: Days

Balancing Horizon: Days

Scheduling Horizon: Days

Look Ahead:

Rules

Global Scheduling Objectives

- JIT
- MAX_UTIL_MIN_WIP
- JIN_WIP
- OPTIMISTIC

Resource Criticality Rules

- Criticality Based
- Position Based
- User Defined

OK Apply Cancel

FIGURE 50

CAO - Resources After Run

Constraint Anchored Optimization [CA]

File CAO(TM) Utilities Resource Help

Peak Resource Utilization Criticality

Factory Balancing Completed

FIGURE 51 Load Graph - Anchor 1 Balanced





FIGURE 52 Capacity Shortages After CAO



3.3 Review

We have covered the following functionality in this section:

- Responding to capacity shortages
- Using *CAO™* to perform push-pull balancing

Section 4

DS Guide

Rhythm[®] DS is a schedule execution tool. It considers sequence dependent setup times, batching constraints, move times, domain specific priority and sequencing rules, and frozen sequences. It provides both Gantt chart and list-based interfaces.

DS begins with the plan from *Rhythm*[®] MPPS and sequences individual tasks within the buckets determined by MPPS to produce a detailed schedule. As an execution tool, it provides the capability to make on-line changes to the shop-floor schedule. It is designed for a short time horizon.

The detailed schedule may be generated automatically for all resources or interactively for individual resources.

4.1 Training Objectives

After completing this section, you should:

- Be familiar with the menus of the *Interactive Scheduler*
- Be able to customize views of data
- Be able to interactively schedule resources
- Be able to automatically schedule all resources
- Be able to split, join, and expedite orders
- Be able to examine *Gantt Charts*

4.2 Lesson 13 - Interactive Scheduler

The *Interactive Scheduler* window for a resource can be opened from several locations. For this exercise, we will open it from the *Main Window*.


Press and hold the right mouse button on a resource in the *Main Window*.

Drag the pointer to the *Interactive Scheduling* option, and release the mouse button.

This opens the *Interactive Scheduler* window (See FIGURE 53).

FIGURE 53

Interactive Scheduler - Initial



4.3 Lesson 14 - Split and Join

Select the *Customize Layout* option from the *Unscheduled Operations* menu.

Add the *Due Date* and *Order Qty* fields.

Click on an order in the *Unscheduled Operations*.

The order will become highlighted (selected). See FIGURE 54.

Select the *Split* option from the *Unscheduled Operations* menu.

A dialog window appears (See FIGURE 55).

Enter the split quantity.

Click on the *OK* button.

A new order will be created whose quantity is the difference between the order quantity and the split quantity.

Press and hold the right mouse button on the field title *Demand Orders*.

A pop up menu appears.

Drag the pointer to the option *Ascending*, and release the mouse button.

The orders will be sorted according to *Demand Order*.

Using the vertical scroll bar, scroll through the list of orders until you see the orders created by the split.

Note the quantities of the split order and the new order (See FIGURE 56).

Press and hold the left mouse button on one of the orders created by the split, and drag the pointer over the other order.

This highlights (selects) both of the orders.

Select the *Join* option from the *Unscheduled Operations* menu.

The previously split orders should be combined into the original order quantity.

FIGURE 54

Interactive Scheduler - Select Order

Interactive Scheduler for PRESS

File View **Unscheduled Operations** Scheduled Operations Scheduling Help

Print... Customize... Split... Join Sequence Print... Customize... Move Un-Sequence Dispatch Selected

Unscheduled Operations for: PRESS

Demand Orders	Mfg Order	Due Date	Op ID	Customer	PST	Run	Setup	EPSI	LP5
ORDER_25	ORDER_25-MFG000	03/05/95 00:00	GLU	CUST22	03/11/95 05:10	250.00 min	GLUESPCL_1	03/11/95 05:10	03/03/95
ORDER_25	ORDER_25-MFG000	03/05/95 00:00	PRE	CUST22	03/11/95 10:50	500.00 min	PRESSSPCL_	03/11/95 10:50	03/03/95
ORDER_1	ORDER_1-MFG0000	03/15/95 00:00	GLU	CUST01	03/01/95 09:20	500.00 min	GLUETABLE_	03/01/95 09:20	03/12/95
ORDER_13	ORDER_13-MFG000	03/15/95 00:00	GLU	CUST21	03/02/95 02:00	500.00 min	GLUETABLE_	03/01/95 09:20	03/12/95
ORDER_3	ORDER_3-MFG0000	03/30/95 00:00	GLU	CUST03	03/27/95 05:30	500.00 min	GLUETABLE_	03/06/95 09:20	03/27/95

Scheduled Operations for: PRESS

Seq No.	ID	Demand Orders	Op ID	Customer	Scheduled Start Time	Scheduled End Time	Run	Setup	Status
0	ORDER_1-MFG0000	ORDER_1	PRE	CUST01	03/01/95 19:10	03/02/95 11:50	1000.00 min	PRESSTABLE	Scheduled
1	ORDER_13-MFG000	ORDER_13	PRE	CUST21	03/02/95 11:50	03/03/95 04:30	1000.00 min	PRESSTABLE	Scheduled
2	ORDER_15-MFG000	ORDER_15	GLU	CUST23	03/06/95 09:21	03/06/95 17:41	500.00 min	GLUETABLE_	Scheduled

FIGURE 55

Split

Enter Text popup

Current Quantity for order ORDER_25-MFG00002, is 50.00.
Enter new quantity. (The remainder will be split off.)

25.00

OK Cancel

FIGURE 56

Interactive Scheduler - Split Order

Interactive Scheduler for PRESS										
File View Unscheduled Operations Scheduled Operations Scheduling Help										
Print...		Customize...		Split...		Join		Sequence		
Print...		Customize...		Have		On-Sequence		Dispatch Selected		
Unscheduled Operations for: PRESS										
Demand Orders	Mfg Order	Due Date	Order Qty	Op ID	Customer	PSI	Run	Setup	EPST	
ORDER_25	ORDER_25-MFG000	03/05/95 00:00	25.0	GLU	CUST22	03/11/95 05:10	125.00 min	GLUESPCL_1	03/11/95 03:0	
ORDER_25	ORDER_25-MFG000	03/05/95 00:00	25.0	PRE	CUST22	03/11/95 10:50	250.00 min	PRESSSPCL_	03/11/95 06:4	
ORDER_1	ORDER_1-MFG0000	03/15/95 00:00	100.0	GLU	CUST01	03/01/95 09:20	500.00 min	GLUETABLE_	03/01/95 09:2	
ORDER_13	ORDER_13-MFG000	03/15/95 00:00	100.0	GLU	CUST21	03/02/95 02:00	500.00 min	GLUETABLE_	03/01/95 09:2	
ORDER_3	ORDER_3-MFG0000	03/30/95 00:00	100.0	GLU	CUST03	03/27/95 05:30	500.00 min	GLUETABLE_	03/06/95 09:2	
Scheduled Operations for: PRESS										
Seq No.	ID	Demand Orders	Op ID	Customer	Scheduled Start Time	Scheduled End Time	Run	Setup	Status	
0	ORDER_1-MFG0000	ORDER_1	PRE	CUST01	03/01/95 19:10	03/02/95 11:50	1000.00 min	PRESSTABLE	Scheduled	
1	ORDER_13-MFG000	ORDER_13	PRE	CUST21	03/02/95 11:50	03/03/95 04:30	1000.00 min	PRESSTABLE	Scheduled	
2	ORDER_15-MFG000	ORDER_15	GLU	CUST23	03/06/95 09:21	03/06/95 17:41	500.00 min	GLUETABLE_	Scheduled	

4.4 Lesson 15 - Interactive Schedule Generation

Place the pointer over the *Due Date* column title.

Press and hold the right mouse button.

Drag the pointer to the *Ascending* option, and release the mouse button.

Middle click on each order of interest in the *Unscheduled Operations* list that is to be scheduled.

Select the *Sequence* option from the *Unscheduled Operations* menu.

Click on an order whose position in the *Scheduled Operations* list is to be changed.

Select the *Move* option from the *Scheduled Operations* menu.

Click on an order in the *Scheduled Operations* list.

Click on an order in the *Scheduled Operations* list that is to be unsequenced.

Select the *Un-Sequence* option from the *Scheduled Operations* menu.

A pop up menu appears.

Now the list is in earliest due date order.

The orders to be scheduled are highlighted (selected). See FIGURE 57.

The selected orders are moved to the *Scheduled Operations* list (See FIGURE 58).

The order is highlighted (selected). See FIGURE 59.

The pointer changes to a finger.

The order being moved will be placed immediately before it. Note that the PSTs are recalculated (See FIGURE 60).

The order is highlighted (selected).

The order is moved to the *Unscheduled Operations* menu.

FIGURE 57 Interactive Scheduler - Schedule Orders

Interactive Scheduler for PRESS

FileViewUnscheduled OperationsScheduled OperationsSchedulingHelp

Print...Customize...Split...JoinSequencePrint...Customize...MoveUn-SequenceDispatch Selected

Unscheduled Operations for: PRESS

Demand Orders	Mfg Order	Due Date	Order Qty	Op ID	Customer	PST	Run	Setup	EPST
ORDER_25	ORDER_25-MFG000	03/05/95 00:00	25.0	GLU	CUST22	03/11/95 05:10	125.00 min	GLUESPCL_1	03/11/95 03:00
ORDER_25	ORDER_25-MFG000	03/05/95 00:00	25.0	PRE	CUST22	03/11/95 08:45	250.00 min	PRESSSPCL_1	03/11/95 06:00
ORDER_25-001	ORDER_25-001-MF	03/05/95 00:00	25.0	PRE	CUST22	03/11/95 06:40	250.00 min	PRESSSPCL_1	03/11/95 06:00
ORDER_25-001	ORDER_25-001-MF	03/05/95 00:00	25.0	GLU	CUST22	03/11/95 03:05	125.00 min	GLUESPCL_1	03/11/95 03:00
ORDER_13	ORDER_13-MFG000	03/15/95 00:00	100.0	GLU	CUST21	03/02/95 02:00	500.00 min	GLUETABLE_1	03/01/95 09:20

<1

Scheduled Operations for: PRESS

Seq No.	ID	Demand Orders	Op ID	Customer	Scheduled Start Time	Scheduled End Time	Run	Setup	Status
0	ORDER_1-MFG0000	ORDER_1	PRE	CUST01	03/01/95 19:10	03/01/95 00:01	1000.00 min	PRESSTABLE	Scheduled
1	ORDER_13-MFG000	ORDER_13	PRE	CUST21	03/02/95 11:50	03/03/95 04:30	1000.00 min	PRESSTABLE	Scheduled
2	ORDER_15-MFG000	ORDER_15	GLU	CUST23	03/06/95 09:21	03/06/95 17:41	500.00 min	GLUETABLE_1	Scheduled

FIGURE 58 Interactive Scheduler - Orders Sequenced

Interactive Scheduler for PRESS

File View Unscheduled Operations Scheduled Operations Scheduling Help

Print... Customize... Split... Join Sequence Print... Customize... Move Un-Sequence Dispatch Selected

Unscheduled Operations for: PRESS

Demand Orders	Mfg Order	Due Date	Order Qty	Op ID	Customer	PST	Run	Setup	EPST
ORDER_25-001	ORDER_25-001-MF	03/05/95 00:00	25.0	GLU	CUST22	03/11/95 03:05	125.00 min	GLUESPCL_1	03/11/95 03:05
ORDER_13	ORDER_13-MFG000	03/15/95 00:00	100.0	GLU	CUST21	03/02/95 02:00	500.00 min	GLUETABLE_1	03/01/95 09:20
ORDER_1	ORDER_1-MFG0000	03/15/95 00:00	100.0	GLU	CUST01	03/01/95 09:20	500.00 min	GLUETABLE_1	03/01/95 09:20
ORDER_3	ORDER_3-MFG0000	03/30/95 00:00	100.0	PRE	CUST03	03/27/95 15:20	1000.00 min	PRESSTABLE	03/06/95 19:10
ORDER_15	ORDER_15-MFG000	03/30/95 00:00	100.0	PRE	CUST23	03/06/95 19:11	1000.00 min	PRESSTABLE	03/06/95 19:10

Scheduled Operations for: PRESS

Seq No.	ID	Demand Orders	Op ID	Customer	Scheduled Start Time	Scheduled End Time	Run	Setup	Status
0	ORDER_1-MFG0000	ORDER_1	PRE	CUST01	03/01/95 19:10	03/02/95 11:50	1000.00 min	PRESSTABLE	Scheduled
1	ORDER_13-MFG000	ORDER_13	PRE	CUST21	03/02/95 11:50	03/03/95 04:30	1000.00 min	PRESSTABLE	Scheduled
2	ORDER_15-MFG000	ORDER_15	GLU	CUST23	03/06/95 09:21	03/06/95 17:41	500.00 min	GLUETABLE_1	Scheduled
3	ORDER_25-MFG000	ORDER_25	GLU	CUST22	03/11/95 03:06	03/11/95 05:11	125.00 min	GLUESPCL_1	Scheduled
4	ORDER_25-MFG000	ORDER_25	PRE	CUST22	03/11/95 06:42	03/11/95 10:52	250.00 min	PRESSSPCL_1	Scheduled
5	ORDER_25-001-MF	ORDER_25-001	PRE	CUST22	03/11/95 10:52	03/11/95 15:02	250.00 min	PRESSSPCL_1	Scheduled

FIGURE 59

Interactive Scheduler - Move Order

Interactive Scheduler for PRESS

File View Unscheduled Operations Scheduled Operations Scheduling Help

Print... Customize... Split... Join Sequence Print... Customize... Move Un-Sequence Dispatch Selected

Unscheduled Operations for: PRESS

Demand Orders	Mfg Order	Due Date	Order Qty	Op ID	Customer	PST	Run	Setup	EPST
ORDER_25-001	ORDER_25-001-MF	03/05/95 00:00	25.0	GLU CUST22		03/11/95 03:05	125.00 min	GLUESPCL_1	03/11/95 03:05
ORDER_13	ORDER_13-MFG000	03/15/95 00:00	100.0	GLU CUST21		03/02/95 02:00	500.00 min	GLUETABLE_	03/01/95 03:20
ORDER_1	ORDER_1-MFG0000	03/15/95 00:00	100.0	GLU CUST01		03/01/95 09:20	500.00 min	GLUETABLE_	03/01/95 09:20
ORDER_3	ORDER_3-MFG0000	03/30/95 00:00	100.0	PRE CUST03		03/27/95 15:20	1000.00 min	PRESSTABLE	03/06/95 19:10
ORDER_15	ORDER_15-MFG000	03/30/95 00:00	100.0	PRE CUST23		03/06/95 19:11	1000.00 min	PRESSTABLE	03/06/95 19:10

↓

Scheduled Operations for: PRESS

Seq No.	ID	Demand Orders	Op ID	Customer	Scheduled Start Time	Scheduled End Time	Run	Setup	Status
0	ORDER_1-MFG0000	ORDER_1	PRE CUST01		03/01/95 19:10	03/02/95 11:50	1000.00 min	PRESSTABLE	Scheduled
1	ORDER_13-MFG000	ORDER_13	PRE CUST21		03/02/95 11:50	03/03/95 04:30	1000.00 min	PRESSTABLE	Scheduled
2	ORDER_15-MFG000	ORDER_15	GLU CUST23		03/06/95 09:21	03/06/95 17:41	500.00 min	GLUETABLE_	Scheduled
3	ORDER_25-MFG000	ORDER_25	GLU CUST22		03/11/95 03:06	03/11/95 05:11	125.00 min	GLUESPCL_1	Scheduled
4	ORDER_25-MFG000	ORDER_25	PRE CUST22		03/11/95 06:42	03/11/95 10:52	250.00 min	PRESSSPCL_	Scheduled
5	ORDER_25-001-MF	ORDER_25-001	PRE CUST22		03/11/95 10:52	03/11/95 15:02	250.00 min	PRESSSPCL_	Scheduled

FIGURE 60

Interactive Scheduler - Order Moved

Interactive Scheduler for PRESS										
File View Unscheduled Operations Scheduled Operations Scheduling										Help
Print...		Customize...		Split...		Join		Sequence		
Print...		Customize...		Move		Un-Sequence		Dispatch Selected		
Unscheduled Operations for: PRESS										
Demand Order	Mfg Order	Due Date	Order Qty	Op ID	Customer	PST	Run	Setup	EPST	
ORDER_25-001	ORDER_25-001-MF	03/05/95 00:00	25.0	GLU	CUST22	03/11/95 03:05	125.00 min	GLUESPCL_1	03/11/95 03:05	3
ORDER_13	ORDER_13-MFG000	03/15/95 00:00	100.0	GLU	CUST21	03/01/95 09:20	500.00 min	GLUETABLE_	03/01/95 09:20	5
ORDER_1	ORDER_1-MFG0000	03/15/95 00:00	100.0	GLU	CUST01	03/01/95 09:20	500.00 min	GLUETABLE_	03/01/95 09:20	
ORDER_3	ORDER_3-MFG0000	03/30/95 00:00	100.0	PRE	CUST03	03/27/95 15:20	1000.00 min	PRESSTABLE	03/06/95 19:10	
ORDER_15	ORDER_15-MFG000	03/30/95 00:00	100.0	PRE	CUST23	03/06/95 19:11	1000.00 min	PRESSTABLE	03/06/95 19:10	2
Scheduled Operations for: PRESS										
Seq No.	ID	Demand Order	Op ID	Customer	Scheduled Start Time	Scheduled End Time	Run	Setup	Status	
0	ORDER_13-MFG000	ORDER_13	PRE	CUST21	03/01/95 19:10	03/02/95 11:50	1000.00 min	PRESSTABLE	Scheduled	
1	ORDER_15-MFG000	ORDER_15	GLU	CUST23	03/06/95 09:21	03/06/95 17:41	500.00 min	GLUETABLE_	Scheduled	
2	ORDER_1-MFG0000	ORDER_1	PRE	CUST01	03/06/95 17:41	03/07/95 10:21	1000.00 min	PRESSTABLE	Scheduled	
3	ORDER_25-MFG000	ORDER_25	GLU	CUST22	03/11/95 03:06	03/11/95 05:11	125.00 min	GLUESPCL_1	Scheduled	
4	ORDER_25-MFG000	ORDER_25	PRE	CUST22	03/11/95 06:42	03/11/95 10:52	250.00 min	PRESSSPCL_	Scheduled	
5	ORDER_25-001-MF	ORDER_25-001	PRE	CUST22	03/11/95 10:52	03/11/95 15:02	250.00 min	PRESSSPCL_	Scheduled	

4.5 Lesson 16 - Expediting

Click on an order in the *Scheduled Operations* list that is to be expedited.

Select the *Expedite* option from the *Scheduled Operations* menu.

Change the order's queue time, PST, wait time, or move time.

Select the *Close* option from the *File* menu.

The order to be expedited is highlighted (selected).

The *Process Expedite* window for the order will appear (See FIGURE 61).

This will expedite the order. Note that the effects of these changes are calculated immediately. For example, PSTs are updated.

The *Process Expedite* window will close.

FIGURE 61

Expedite an Order

Process Expedite for ORDER 25 MFG00002											
File	Utilities	Expedite	Unexpedite	Order							
Resource	Description	Op ID	Status	Min Queue	EPST	PST	LPST	Run	Halt Time	Move Time	
SAH	SAH	SAH		0.00 hr	03/11/95 00:00	03/11/95 00:00	03/03/95 16:07	187.50 min	0.00 hr	0.00 hr	
PRESS	PRESS	GLI		1.00 hr	03/11/95 04:07	03/11/95 04:07	03/03/95 20:15	187.50 min	0.50 hr	0.00 hr	
PRESS	PRESS	PRE	Scheduled	1.00 hr	03/11/95 08:45	03/11/95 08:45	03/04/95 00:52	375.00 min	0.00 hr	0.00 hr	

4.6 Lesson 17 - Automatic Schedule Generation

Select the *Generate Detail Schedule* option from the *Scheduling* menu on the *Main Window*.

Click in the dialog box for the *Scheduling Horizon End Date*.

Enter the end date for the detailed schedule.

The *Generate Schedule* dialog window will appear (See FIGURE 62).


Note that the time required for the detailed schedule to be generated is a function of how far in the future the end date is.

When you enter values in the *Scheduling Horizon End Date*, the slashes separating month, day, and year are skipped when you enter numbers or when you move backward and forward with the left and right keyboard arrows. The <Delete> and <Back Space> keys on the keyboard are not functional in this dialog box. Entry of numbers overwrites displayed numbers.

If you left the *Interactive Scheduler* window open while performing automatic scheduling, note that all orders are now in the *Scheduled Operations* list and they may be in a different order than they were when interactively scheduled.

FIGURE 62

Generate Detail Schedule



4.7 Lesson 18 - Gantt Chart

Gantt Charts for resources will be blank until the detailed schedule has been generated. Now that we have performed detailed scheduling, the *Gantt Charts* may be viewed.

In the *Main Window*, click on a location in the *Select Location* list.

Click on the *Gantt Chart* button.

Select the *Close* option from the *File* menu.

The location will become highlighted (selected), and its name will appear in the *Enter Location* box (See FIGURE 2).


The *Gantt Chart* for all resources at that location will appear (See FIGURE 63).

Note that all resources at a single location are listed in the *Gantt Chart*, but only those resources which have been scheduled have bars shown.

The *Gantt Chart* will close.

FIGURE 63

Gantt Chart



4.8 Review

We have covered the following functionality in this section:

- Interactive scheduling and automatic scheduling
- Splitting and joining orders
- Expediting orders
- Gantt Charts

Section 5

Advanced Topics

This section introduces you to *Rhythm*® MPPS topics that are more challenging than the topics introduced in preceding lessons.

5.1 Training Objectives

After completing this section, you should:


- Be able to manually move work in a resource *Load Graph* to different time buckets or alternate resources

5.2 Lesson 19 - Moving Load

If you have not already done so, start *Rhythm*® as described in the section titled *Starting Rhythm*®. The *Main Window* should be visible. See FIGURE 64.

FIGURE 64

Main Window - Initial



Click on a location in the *Select Location* list, click on the *List Resources* button, and click on a resource in the *Select Resource* list.

Click on the *Load Graph* button (or press and hold the right mouse button on a resource in the *Select Resource* list, then slide to the *Load Graph* option).

Position the *Load Graph* under the *Main Window*.

Examine the work being performed during a bucket having tasks planned in it by clicking the middle button while the pointer is inside the bucket.

The location and resource will become highlighted (selected). See FIGURE 65.

A *Load Graph* for the resource is opened (See FIGURE 66).

This opens the *Tasks Planned* window for the resource during this bucket (See FIGURE 67).

FIGURE 65

Main Window - Select Resource

Rhythm: iulsteveldata/tutorial 2 01assembly

File Edit View Planning Scheduling Utilities Reports Help

Rhythm MPPS
Capacity Optimized Master Production Planner & Scheduler
Plan Date: Mar 01 1995 00:00 Port Number: 6666

Displayed information 15 current Update

<p>Select Location</p> <p>FINAL_ASSEMBLY</p> <p>TABLE_SHOP</p>	<p>Select Resource</p> <p>PRESS</p> <p>SAND</p> <p>SAW</p> <p>SLOW_SAND</p>
<p>Enter Location</p> <p>TABLE_SHOP</p>	<p>Enter Resource</p> <p>PRESS</p>
<p>List Resources</p>	<p>Gantt Chart</p>
<p>Load Graph</p>	<p>WIP Profile</p>

FIGURE 66

Load Graph (By Lateness)




FIGURE 67

Tasks Planned

Tasks Planned for SAND From 05/03/95 00:00 To 05/10/95 00:00											
File Utilities Operation Order Resource Planning Help											
Work Selected: 0.00 Hours 0.0 Days											
Demand Orders	Mfg Order	Produced Part	Up ID	EPST	LPST	PST	PET	Stretched Runtime	Runtime in Bucket	Setup	
ORDER_0	ORDER_0-MFG0000	LEG	SAN	03/02/95 06:40	05/07/95 12:00	05/07/95 12:00	05/08/95 08:00	1200.00 min	1200.00 min	SANDLEG	
ORDER_20	ORDER_20-MFG0000	LEG	SAN	03/02/95 06:40	05/07/95 12:00	05/07/95 12:00	05/08/95 08:00	1200.00 min	1200.00 min	SANDLEG	
ORDER_11	ORDER_11-MFG0000	LEG	SAN	03/02/95 06:40	05/07/95 18:00	05/07/95 18:00	05/08/95 12:00	1080.00 min	1080.00 min	SANDLEG	
ORDER_23	ORDER_23-MFG0000	LEG	SAN	03/02/95 06:40	05/07/95 18:00	05/07/95 18:00	05/08/95 12:00	1080.00 min	1080.00 min	SANDLEG	
ORDER_10	ORDER_10-MFG0000	LEG	SAN	03/02/95 06:40	05/08/95 12:00	05/08/95 12:00	05/09/95 08:00	1200.00 min	1200.00 min	SANDLEG	
ORDER_22	ORDER_22-MFG0000	LEG	SAN	03/02/95 06:40	05/08/95 12:00	05/08/95 12:00	05/09/95 08:00	1200.00 min	1200.00 min	SANDLEG	

The *Tasks Planned* window (See FIGURE 67) displays information about the orders being worked upon this week. Three of the most interesting columns are labeled EPST (Earliest Possible Start Time), LPST (Latest Possible Start Time), and PST (Planned Start Time). EPST is determined by adding the cycle times of each step in the routings to the server start date while taking into consideration material constraints (infinite capacity, material-constrained, forward propagation). LPST is determined by infinite capacity, backward propagation from the due date. The PST is selected from within the time window delimited by EPST and LPST. If EPST is after LPST, the order will certainly be late and PST will be set equal to EPST.

From this window, we can:

- view the plan for a single order
- move work from one bucket to another bucket on the same resource
- off-load work to another resource
- automatically balance the work on this resource.

Now we will try to move work from an overloaded bucket to another bucket (preferably one that is earlier, so as to not make any additional orders late, but which is still after the operation's EPST).

Click the middle button on each order of interest in the *Tasks Planned* window (See FIGURE 68).

In the *Tasks Planned* window, click on the *Move* button.

Move the pointer to the bucket in the *Load Graph* (See FIGURE 69) where the load should be moved. If the *Load Graph* is not visible, reposition it so that it is visible.

Selected orders should now be highlighted (selected). Note that the total amount of work selected is displayed at the top of the window.

The *Move* button becomes highlighted. This will indicate that you want to move the load corresponding to the two selected orders out of the overloaded bucket.

Note that the pointer (when within the graph portion of the *Load Graph*) now has an icon which pictures the middle button.

Click the middle button inside the target bucket.

Look at the status message(s) near the bottom of the *Tasks Planned* window to verify you were successful (See FIGURE 70).

The load appears in the target bucket (See FIGURE 69). The *Tasks Planned* window becomes resized to accommodate a *Move Result* pane.

You have just manually replanned work for one overloaded bucket on one resource.

FIGURE 68

Tasks Planned - Selected

Tasks Planned for SAND From 05/03/95 00:00 To 05/10/95 00:00

Demand Orders	Mfg Order	Produced Part	Op ID	EPST	LPST	PST	PCT	Stretched Runtime	Runtime in Bucket	Setup
ORDER_8	ORDER_8-HFG0000	LEG	SAN	03/02/95 05:40	05/07/95 12:00	05/07/95 12:00	05/08/95 08:00	1200.00 min	1200.00 min	SANDLEG
ORDER_20	ORDER_20-HFG000	LEG	SAN	03/02/95 06:40	05/07/95 12:00	05/07/95 12:00	05/08/95 08:00	1200.00 min	1200.00 min	SANDLEG
ORDER_11	ORDER_11-HFG000	LEG	SAN	03/02/95 06:00	05/07/95 18:00	05/07/95 18:00	05/08/95 12:00	1080.00 min	1080.00 min	SANDLEG
ORDER_23	ORDER_23-HFG000	LEG	SAN	03/02/95 06:00	05/07/95 18:00	05/07/95 18:00	05/08/95 12:00	1080.00 min	1080.00 min	SANDLEG
ORDER_10	ORDER_10-HFG000	LEG	SAN	03/02/95 05:40	05/08/95 12:00	05/08/95 12:00	05/09/95 08:00	1200.00 min	1200.00 min	SANDLEG
ORDER_22	ORDER_22-HFG000	LEG	SAN	03/02/95 06:40	05/08/95 12:00	05/08/95 12:00	05/09/95 08:00	1200.00 min	1200.00 min	SANDLEG

File Utilities Operation Order Resource Planning Help

Work Selected: 40.00 Hours 1.7 Days

Mfg Order Plan Resource Assignment... Move Move & Propagate Customize...

FIGURE 69

Load Graph - Moved Load




FIGURE 70

Tasks Planned - Moved

Tasks Planned for SAND From 05/03/95 00:00 To 05/10/95 00:00

File	Utilities	Operation	Order	Resource	Planning	Help				
Work Selected: 0.00 Hours 0.0 Days										
Demand Orders	Hfg Order	Produced Part	Op ID	EPST	LPSI	PST	PET	Stretched Runtime	Runtime In Bucket	Setup
ORDER_20	ORDER_20-HFG000	LEG	SAN	03/02/95 06:40	05/07/95 12:00	05/07/95 12:00	05/08/95 00:00	1200.00 min	1200.00 min	SANDLEG
ORDER_11	ORDER_11-HFG000	LEG	SAN	03/02/95 06:00	05/07/95 18:00	05/07/95 18:00	05/08/95 12:00	1080.00 min	1080.00 min	SANDLEG
ORDER_23	ORDER_23-HFG000	LEG	SAN	03/02/95 06:00	05/07/95 18:00	05/07/95 18:00	05/08/95 12:00	1080.00 min	1080.00 min	SANDLEG
ORDER_22	ORDER_22-HFG000	LEG	SAN	03/02/95 06:40	05/08/95 12:00	05/08/95 12:00	05/09/95 08:00	1200.00 min	1200.00 min	SANDLEG

Hfg Order Plan Resource Assignment... Move Move & Propagate Customize...

Demand Order	Hfg Order	New ST	Move Result
ORDER_10	ORDER_10-HFG00	04/25/95 04:00	Success
ORDER_8	ORDER_8-HFG000	04/25/95 04:00	Success

Undo Move UnLock & Move

5.3 Lesson 20 - Alternate Resource

It is also possible to off-load work to another resource. To do so, you will basically follow the same steps as in the previous lesson, but push the *Resource Assignment* button rather than the *Move* button.

Let us try to move work from an overloaded bucket to another resource (same time bucket). The *Tasks Planned* window should still be open.

Click on an order in the *Tasks Planned* window that is to be moved.

Click on the *Resource Assignment* button.

If an alternate resource is listed, go to the *Main Window*, click on the resource (may be in a different *Location*) in the *Select Resource* list to select it, and click on the *Load Graph* button.

Click on the alternate resource in the *Resource Assignment* window.

Click on the *OK* button in the *Resource Assignment* window.

The order will become highlighted (selected).

The *Resource Assignment* window will appear (See FIGURE 71). This window shows the current resource assignment and shows a list of alternate resources. The set of alternate resources is defined in *Rhythm*® data files for each operation. If no alternate resources exist, this is because they have not been defined.

This will display a *Load Graph* for the alternate resource (See FIGURE 72).

This resource will become highlighted (selected).

Rhythm® will move the selected work to the same bucket on the alternate resource (See FIGURE 73). The *Resource Assignment* window will be closed.

Compare the *Load Graph* for the current resource before (See FIGURE 69) and after (See FIGURE 74) the move of the selected work in a bucket to the alternate resource.

FIGURE 71

Resource Assignment

Resource Assignment

Current Assignments		Resource	Description	Loc
Machine:	SAND	SAND	SAND	TABLE_SHOP
Box 1:		SLOW_SAND	SAND	TABLE_SHOP
Box 2:				

Operator: **

Number: 0
min: 0 max: 0

OK Apply Cancel

FIGURE 72

Load Graph - Alternate Resource




FIGURE 73

Load Graph - Alternate Resource After Move





FIGURE 74

Load Graph - Current Resource After Move



Finally, it is possible to have *Rhythm*[®] balance the load for all time buckets on just this one resource.

Select *Balance* from the *Planning* menu on the *Load Graph*.

Note the changes in the *Load Graphs* for the resource (See FIGURE 75) and the alternate resource (See FIGURE 76).

FIGURE 75

Load Graph - Balanced





FIGURE 76

Load Graph - Alternate Resource Balanced



A word of caution: balancing the load on a single resource may create capacity overloads at other resources. Later we will see how to balance the load on all resources simultaneously.

Close the *Load Graph* for the alternate resource.

Close the *Load Graph* window for the primary resource.

Note that the *Tasks Planned* window also closes since it was opened from the *Load Graph* window.

In the *Problem Window*, click on the box next to *Capacity Shortages*.

This will hide the list of *Capacity Shortages*.

5.4 Review

We have covered the following functionality in this section:

- Manually moved work in a resource *Load Graph* to different time buckets or alternate resources

Section 6

Starting Guide

This section introduces essential features of the operating environment where *Rhythm*[®] is used.

6.1 Training Objectives

After completing this section, you should:

- Have a general understanding of the client-server architecture
- Be able to start *Rhythm*[®]

6.2 Distributed Environment

Rhythm[®] is designed to function in a distributed computing environment that runs the UNIX operating system and X Windows. This section briefly introduces this environment. Contact your system administrator if you have further questions.

6.3 Client-Server Architecture

Rhythm[®] was designed using a client-server architecture. The server and client are two separate processes, both of which must be running to use *Rhythm*[®]. The server process is started first, and then client processes are started which communicate with the server process.

The server performs the majority of *Rhythm*[®] tasks. It:

- Builds the factory model from data files and ensures consistency
- Generates the plan, which includes material planning, forward and backward propagation to calculate EPSTs and LPSTs, allocation of inventory, determination of PSTs, and generation of the infinite capacity plan
- Maintains the plan as changes are made

The client may run on a different machine than the server, in which case it communicates with the server through the local area network. The client gives the user an interface to the current plan and data. Specifically, it allows the user to interact with the *Rhythm*[®] server (and the data set loaded by the server) via a graphical user interface (GUI) operating under X Windows using the Motif widget set.

The client-server architecture allows multiple clients to run simultaneously, which means that multiple *Rhythm*[®] users can be working with the same data set. The effect of changes made by one user will be visible to all users. Interactions can be avoided by running both the server and the client on a separate port, which will be covered later.

6.4 Lesson 21 - Starting Rhythm

6.4.1 X Windows

Make sure that X Windows is running.

If you do not have an xterm window with a command line prompt, contact your system administrator.

6.4.2 Server

The server process must be started before any client processes.

To start the server, at the prompt type the following on one line:

```
/rhythm_server -date 1/1/94 -dir ~/usr/local/rhythm/  
training -progress &
```

The first part of this command is the name of the server, which can be renamed by your system administrator. It is followed by command line options, which begin with a dash.

The first server option is *-date date*, which tells the server to generate a plan starting at that date (we specify this particular date because the tutorial data begins with this date--typically you would not need to specify the date, and today's date would be used by default).

The second server option is *-dir directory_name*, which tells the server where the data is located.

The third server option is *-progress*. This option is not necessary, but will give you an idea of what tasks the server performs when it starts.

The final part of the command is an ampersand (&), which tells the UNIX operating system to run the server process in the background. This will allow you to continue typing commands in the current window while the server runs.

6.4.3 Client

The client process can only be started after the server process has been started. When the server process issues the message *Handling requests from UI clients* you may start the client.

To start the client, at the prompt type:

```
/rhythm_client &
```

Note that again we used an ampersand (&) to run the client process in the background. This is not strictly necessary, but it allows us to later use the current window to enter UNIX commands if that should be necessary.

When the client process starts, *Rhythm*®'s *Main Window* should appear.

Depending on how your system is setup, a window may appear on the screen in one of two forms. First, it may be automatically placed. Otherwise, an outline of the window may appear, and you must move the pointer to the desired location, and click the left mouse button to cause the content of the window to appear.

To move a window after it has been placed, click and hold on the title bar of the window and drag it to the desired location, then release the mouse button.

6.4.4 Multiple Servers

In general, only one server should be used for on-line scheduling of a plant. However, in some situations it might be desirable to run more than one concurrent server process. For example, one server might be used for on-line planning and scheduling, while another server might be used to perform what-if analysis.

To start the server, at the prompt type the following on one line:

```
/rhythm_server -port <port number> (other options) &
```

To start additional servers, specify a four digit port number using the port command line option.

To start a client, at the prompt type:

```
/rhythm_client -port <port number> &
```

Use the same port number as the one used to start the server to start clients.

Each server process loads the factory model into core memory, and each client views the model of its respective server. Thus, changes made to the plan in one server will not be seen by clients connected to other servers.

Index

-
- A**
anchor3-1
Ascending2-23, 4-6
automatic balancing3-3
Automatic Schedule Generation4-10
- B**
Balance5-9
- C**
CAO3-1
 Parameters3-3
 Run3-3
Capacity Shortages2-11, 3-2
Component2-28
Customize Layout2-24
- D**
Delete2-19
Delivery Date Quoter2-31
Demand Order2-23
Demand Order Plan2-16
DS4-1
- E**
early2-7
EPST2-14, 5-4
Exit2-38
Expedite4-9
- F**
finger4-6
finite capacity3-3
- G**
Gantt Chart2-3, 4-11
Generate Detail Schedule4-10
- I**
Insert2-19
Interactive Schedule Generation4-6
Interactive Scheduler4-2
- J**
Join4-3
- L**
late2-7
Late Order Reasons2-17
Late Orders2-16
List Resources2-3
Load Graph2-3, 2-7, 3-2
LPST2-14, 5-4
- M**
Main Window2-3, 5-2
Manufacturing Order Plan2-17
Master Schedule2-33
max capacity2-7
Move4-6, 5-4
- N**
net capacity2-7, 2-28
- O**
on-time2-7
Orders Editor2-19
- P**
Parts Editor2-19
PCT2-16
planned maintenance2-7, 2-28
Problem Window2-11, 3-2
PST2-14, 2-16, 4-6, 5-4
push-pull balancing3-3
- Q**
Quote2-31
- R**
Resource Assignment5-7
Resource Calendar2-28
Resources5-7
Resources Editor2-19
- S**
Scheduled Operations4-6
Search2-23
Selected Resources2-28
Sequence4-6
Shutdown2-38
sort2-23
Split4-3
-

Index

summary pane 2-28

T

Tasks Planned 2-14, 5-4

theoretical capacity 2-7

Tolerance 2-16

U

Unit 2-28

Unscheduled Operations 2-24, 4-6

Unselected Resources 2-28

Un-Sequence 4-6

Update All 3-4

usage 2-7

V

Value 2-28

View 2-34

 Customer 2-34

 Graphical Locations 2-34

 Graphical Resources 2-34

 Product 2-34

W

WIP Profile 2-3